
Øe 

la[;k
;kstuk dk uke

dqy Lohdr̀ 

;kstukvksa dh 

la[;k

iz'kklfud Lohdf̀r 

dh jkf'k                    

¼:0 djksM+ esa½

vkoaVu dh jkf'k                   

¼:0 djksM+ esa½ 

Hkwfe  

miyC/k

fufonk 

vkeaf=r 

fufonk 

fu"ikfnr

fufonk 

izfdz;k/khu

dqy LOA 
fuxZr

dk;kZns'k 

fuxZr

okLrfod :i ls 

dk;Z izkjaHk  

;kstukvksa dh la[;k

dk;kZns'k  

dh jkf'k
vfHk;qfDr

1
,0,u0,e0 Vssªfuax laLFkku ,oa 

Nk=kokl dk fuekZ.k dk;Z                            

¼izfr ;wfuV 6-30 djksM+½

54 340.58 80.00 54 53 44 9 43 29 23 182.70

2

th0,u0,e0 Vssªfuax laLFkku ,oa 

Nk=kokl dk fuekZ.k dk;Z                

¼izfr ;wfuV 13-35 djksM+½

23 307.13 20.00 22 22 20 2 18 7 6 93.45

3
ikjk esfMdy laLFkku dk fuekZ.k 

dk;Z                            

¼izfr ;wfuV 9-98 djksM+½

33 329.34 45.00 31 31 28 3 25 14 12 139.72

4
ch-,l-lh- uflZax dkWyst dk 

fuekZ.k dk;Z                

¼izfr ;wfuV 26-49 djksM+½

16 423.96 60.00 8 8 8 0 8 8 7 211.92

ch-,l-lh- uflZax dkWyst dk 

fuekZ.k fpfdRlk 

egkfo|ky;ksa ds lkFk fd;k 

tkuk gS] ftlds fuekZ.k gsrq 

Hkwfe fpfUgr dh tk pqdh gS] 

ijarq vafre :i ls 

gLrkarj.k izfdz;k/khu gSA 

5
fpfdRlk egkfo|ky; dk fuekZ.k 

dk;Z                                 

¼izfr ;wfuV 400-00 djksM+½

5 2000.00 0.00 0 0 0 0 0 0 0 0.00

fpfdRlk egkfo|ky;ksa ds 

fuekZ.k gsrq Hkwfe fpfUgr dh 

tk pqdh gS] ijarq vafre :i 

ls gLrkarj.k izfdz;k/khu gSA 

dqy 131 3401.01 110.00 115 114 100 14 94 58 48 628

ekuuh; eq[;ea=h ds 7& fu'p; ds varxZr izLrkfor ifj;kstukvksa dk v|ru ¼15 Qjojh½ 2018 rd izxfr izfrosnu

fcgkj fpfdRlk lsok,¡ ,oa vk/kkjHkwr lajpuk fuxe- fy-



S.N Name of Places District
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(In Rs. Lakh)
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completion
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1 Arariya Arariya 630.72 Arch-En-Design
Nit-25, Dated-

03/08/2016
Yes Yes

Shrinath 

builder,PATNA
Yes yes 24/03/2017 23/03/2019 2%

2 Farbisganj Arariya 630.72
M/S Kapoor & 

Associates

Nit-28, Dated-

03/08/2016
Yes Yes

Topline Infra, 

Katihar
yes Yes 24/07/2017 23/07/2018 20%

3
Uda 

Kishanganj
Madhepura 630.72 EDMAC

Nit-28, Dated-

03/08/2016
Yes Yes

C S 

CONSTRUCTION,Ara

riya

Yes Yes 05-05-2017 05-04-2018 30%

4 Jainagar Madhubani 630.72 M/s Mass N Void
Nit-28, Dated-

03/08/2016
Yes Yes

Maa Tara 

Construction,Darb

hanga

yes Yes 28/06/2017 27/06/2018 25%

5 Tarapur Munger 630.72 Decoarch
Nit-28, Dated-

03/08/2016
Yes Yes

Lalan 

Kumar,Bhagalpur
Yes Yes 16/06/2017 15/06/2018 2%

6
Simri 

Bakhtiyarpur
Saharsa 630.72 EDMAC

Nit-28, Dated-

03/08/2016
Yes Yes

SHANTOSH KUMAR 

SINGH,SAHARSA
yes No 14/07/2017 13/07/2018

Land is of Animal 

Department hence change 

of  land required

7 Nirmali Supaul 630.72
M/S Kapoor & 

Associates

Nit-28, Dated-

03/08/2016
Yes Yes

SHANTOSH KUMAR 

SINGH,SAHARSA
Yes Yes 16/06/2017 15/06/2018 5%

8 Bagha
West 

Champaran
630.72 M/s Mass N Void

Nit-28, Dated-

03/08/2016
Yes YES

Shiva Infra 

Solution, New 

Delhi

Yes Yes 17/05/2017 16/05/2018 15%

9 Sonpur Saran 630.72
M/S Kapoor & 

Associates

Nit-28, Dated-

03/08/2016
Yes YES

kaushal 

buildcon,patna
Yes Yes 20/07/2017 19/07/2018 10%

10 Virpur Supaul 630.72
M/S Kapoor & 

Associates

Nit-28, Dated-

03/08/2016
Yes YES Kunal Kush, Araria Yes Yes 20/07/2017 19/07/2018 30%

11 Biraul Darbhanga 630.72 Mass-N-Void
Nit-38, Dated-

27/10/2016
Yes YES

Kunwar 

Construction, 

Darbhanga

Yes No 11-02-2017 11-01-2018

12
Neemchak 

Bathani
Gaya 630.72 Sen & Lall

Nit-28, Dated-

03/08/2016
Yes YES

Anil Kumar Singh, 

Sasaram
Yes yes 01-05-2018 01-04-2019 5%

13 Tekari Gaya 630.72 Sen & Lall
Nit-38, Dated-

27/10/2016
Yes YES

Mukesh Kumar, 

Gaya
Yes Yes 11-07-2017 11-06-2018 5%

14 Manihari Katihar 630.72 EDMAC
Nit-28, Dated-

03/08/2016
Yes YES

Sudesh Kumar 

Singh, Jamui
Yes Yes 21/09/2017 20/09/2018 30%

15 Gogari Khagaria 630.72 EDMAC
Nit-38, Dated-

27/10/2016
Yes YES

Arvind Kumar 

singh, Danapur
Yes Yes 01-12-2018 01-11-2019 2%

16 Dhamdaha Purnea 630.72 Decoarch
Nit-28, Dated-

03/08/2016
Yes YES

C.S. Construction, 

Araria
Yes No 18/08/2017 17/08/2018

17 Patori Samastipur 630.72 EDMAC
Nit-28, Dated-

03/08/2016
Yes YES

Binod Kumar 

Singh,Samastipur
Yes Yes 10-09-2017 10-08-2018 2%

PROJECT UNDER 7-Commitement

Construction of Auxiliary Nurse Midwifery Training Institute (A.N.M) (As on 15th February 2018)
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PROJECT UNDER 7-Commitement

Construction of Auxiliary Nurse Midwifery Training Institute (A.N.M) (As on 15th February 2018)

18 Madhaura Saran 630.72
M/S Kapoor & 

Associates
Retender Nit-39/2017 No No

Retender invited technical 

evaluation  in progress

19 Mahnar Vaishali 630.72
M/S Kapoor & 

Associates

Nit-38, Dated-

27/10/2016
Yes YES

Kunwar 

Construction, 

Darbhanga

Yes yes 12%

20 Jagdispur Bhojpur 630.72 Sen & Lall
Nit-28, Dated-

03/08/2016
Yes YES

Ramesh kumar 

pandey
Yes Yes 09-06-2017 09-05-2018 25%

21 Piro Bhojpur 630.72 Sen & Lall
Nit-38, Dated-

27/10/2016
Yes Yes Anil kumar,Rohtas No

22 Sherghati Gaya 630.72 Sen & Lall
Nit-28, Dated-

03/08/2016
Yes Yes

Ambey 

imfra,patna
Yes yes 11-02-2017 11-01-2018 7%

23 Jhanjharpur Madhubani 630.72 M/s Mass N Void
Nit-28, Dated-

03/08/2016
Yes Yes

Girdhari Lal 

Poddar,Darbhang
Yes Yes 11-07-2017 11-06-2018 8%

24 Banmankhi Purnea 630.72 Decoarch
Nit-28, Dated-

03/08/2016
Yes Yes

Bambam Kumar 

Singh
Yes Yes 29/01/2018 28/01/2019 2%

25 Bikramganj Rohtas 630.72 Sen & Lall
Nit-28, Dated-

03/08/2016
Yes Yes

Rambabu 

Prasad,Patna
No

26 Supaul Supaul 630.72 EDMAC
Nit-38, Dated-

27/10/2016
Yes Yes

Arvind Kumar 

singh, Danapur
No

27
Mahua (CHC 

Rajapakar)
Vaishali 630.72 Arch-En-Design

Nit-38, Dated-

27/10/2016
Yes No

Indray Narayan 

Singh,Patna
No

Report from BCD Required 

before LOA

28 Narkatiyaganj
West 

Champaran
630.72 M/s Mass N Void

Nit-28, Dated-

03/08/2016
Yes Yes

Rama & Sons, 

Patna
Yes yes 11-07-2017 11-06-2018 8%

29 Dalsinghsarai Samastipur 630.72 EDMAC
Nit-28, Dated-

03/08/2016
Yes Yes

Binod Kumar 

Singh,Samastipur
Yes yes 10-09-2017 10-08-2018 2%

30 Paliganj Patna 630.72 Sen & Lall
Nit-38, Dated-

27/10/2016
No No No lottery to be done

31 Areraj
East 

Champaran
630.72 Mass-N-Void

Nit-38, Dated-

27/10/2016
Yes Yes

S.K. Enterprises, 

Sitamarhi
Yes Yes 12-02-2017 12-01-2018 8%

32 Pakri Dayal
East 

Champaran
630.72 Mass-N-Void

Retender Nit-39, 

Dated-02/12/2016
No No No

Retender invited vide NIT 

39/2017

33 Arwal Sadar Arwal 630.72 Arch-En-Design
RETENDER NIT-13, 

Dated-15/05/2017
Yes Yes B. Ray, Dhanbad No
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PROJECT UNDER 7-Commitement

Construction of Auxiliary Nurse Midwifery Training Institute (A.N.M) (As on 15th February 2018)

34 Kahalgaon Bhagalpur 630.72 Decoarch
RETENDER NIT-13, 

Dated-15/05/2017
Yes Yes

Ramesh Kumar, 

Patna
No

35 Benipatti Madhubani 630.72 M/s Mass N Void
RETENDER NIT-13, 

Dated-15/05/2017
Yes Yes

Kunwar 

Construction, 

Darbhanga

No

36 Phulparas Madhubani 630.72 M/s Mass N Void
RETENDER NIT-13, 

Dated-15/05/2017
Yes Yes

Sanjay Kumar, 

Darbhanga
No

37
Haveli 

Khargpur
Munger 630.72 Decoarch

RETENDER NIT-13, 

Dated-15/05/2017
No No No Retender to be done

38 Benipur Darbhanga 630.72 EDMAC
RETENDER NIT-13, 

Dated-15/05/2017
Yes Yes

Sanjay Kumar, 

Darbhanga
No

39 Manjhaul Begusarai 630.72 Decoarch Nit-17/2017 Yes Yes
Satyanarayan 

Singh, Deoghar
Yes No 13/02/2018 02-12-2019

40 Bakhri Begusarai 630.72 Decoarch Nit-17/2017 Yes Yes
Satyanarayan 

Singh, Deoghar
Yes No 13/02/2018 02-12-2019

41 Baliya Begusarai 630.72 Decoarch Nit-17/2017 Yes Yes
Satyanarayan 

Singh, Deoghar
Yes No 13/02/2018 02-12-2019

42 Navgachia Bhagalpur 630.72 Sen & Lall Retender Nit-39/2017 No No Retender invide 39/2017

43 Raxaul
East 

Champaran
630.72 Mass-N-Void Nit-17/2017 No No Retender invide 39/2017

44 Sikarhana
East 

Champaran
630.72 Mass-N-Void Nit-17/2017 Yes Yes B.K.Chaudhary Yes yes 02-01-2018 31/01/2019 5%

45 Chakia
East 

Champaran
630.72 Mass-N-Void Nit-17/2017 Yes Yes

Asiana Contract 

Pvt. Ltd.
No

46 Rosara Samastipur 630.72
Archline Designs 

pvt ltd
Nit-17/2017 Yes Yes

Sanjay Kumar, 

Darbhanga
No

47 Belsand Sitamarhi 630.72
Archline Designs 

pvt ltd
Nit-39/2017 No No No

Retender Invited vide NIT 

39/2017

48 Pupari Sitamarhi 630.72
Archline Designs 

pvt ltd
Nit-17/2017 Yes Yes

Sanjay Kumar, 

Darbhanga
No

49 Gopalganj

Gopalganj ( 

APHC 

Baikunthpur)

630.72
Kapoor & 

Associates
 TENDER Nit-18/2017 Yes Yes

Baranwala 

Contractor 

Pvt.Ltd.

No

50 Barsoi

Katihar (  

Barsoi SDH 

Campus)

630.72
Kapoor & 

Associates
Retender Nit-39/2017 No No

Retender Invited vide NIT 

39/2017

51 Madhepura Madhepura 630.72
Suresh Goel & 

Associates
 TENDER Nit-18/2017 Yes Yes

M/s Satyanarayan 

Singh
No

52 Vayasi Purnea 630.72 Decoarch
 RE TENDER Nit-

18/2017
Yes Yes Umakant Singh No
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Construction of Auxiliary Nurse Midwifery Training Institute (A.N.M) (As on 15th February 2018)

53 Teghra Begusarai 630.72 EDMAC  TENDER Nit-39/2017 No No Tender invited

54 Dumrao Buxar 630.72
Kapoor & 

Associates
- No No

Land made available on 5  

Jan. 2018

Total 34058.88

Sl. No.

1

2

3

4

5

6

7

LOA issued 43

Total no. of Places 54

Abstract

Dumraon (Land made available on 5.01.2018)Tender to be invited

Tender Invited 53

1

Tender under process 9

Land not available 0

Work order issued 29

Tender Decided 44
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Approval Amount                   

(In Rs. Lakh)

Name of 

Consultant
Status of Tender

D

a

t

Tender 

decided

LOA 

ISSUED

NAME OF 

CONTRACTOR

Work order 

issued

Whether 

work 

started

Date of 

Work  Order

Date of 
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1 Arariya Arariya 1335.38
Arch-N-

Design
NIT-25, Dated-3/8/2016

8 

S
Yes YES SRINATH BUILDER Yes Yes 24/03/2017 23/03/2019 3%

2 Katihar Sadar Hospital 1335.38
Arch-N-

Design
NIT-25, Dated-3/8/2016

8 

S

e

p

Yes YES
ADYARAJ 

DEVELOPER
Yes No 26/04/2017 25/10/2018

Work not started as 

available land is of 

fishries dept.

3 Khagaria

Old 

Subdivisional  

Hospital

1335.38
Arch-N-

Design
NIT-25, Dated-3/8/2016

8 

S

e

Yes YES MACRO RANJAN Yes Yes 24/3/2017 23/9/2018 30%

4 Munger
Leprosy 

Hospital 
1335.38

Arch-N-

Design
NIT-25, Dated-3/8/2016

8 

S
Yes YES LALAN KUMAR Yes Yes 24/3/2017 23/9/2018 20%

5 Jamui Vill-Amarth 1335.38
Arch-N-

Design
Nit-38, Dated-27/10/2016

2

9

-

Yes YES
SUDESH KUMAR 

SINGH
Yes Yes 02-12-2018 08-11-2019 5%

6 Vaishali CHC Rajapakar 1335.38
Arch-N-

Design
Nit-38, Dated-27/10/2016

2

9

-

Yes NO
INDRA NARAIN 

SINGH
No No

Report from BCD 

Required before LOA

7 Gopalganj SDH, Hathua 1335.38
Design 

Associates
Nit-38, Dated-27/10/2016

2

9
YES YES

AIPLGMC, JOINT 

VENTURE
Yes Yes 02-01-2018 31/8/2019 2%

8 Lakhisarai
Balguddar 

Ashokdham
1335.38 EDMAC Nit-38, Dated-27/10/2016

2

9

-

YES YES
KANHAIYA 

CONTRCTOR, 

BEGUSARAI
No No

Alternate land 

required

9 Nawada Budhaul 1335.38
Arch-N-

Design
Nit-38, Dated-27/10/2016

2

9

-

Yes YES Dhanpat prasad Yes Yes 29/01/2018 28/07/2019 5%

10 Arwal Sadar Hospital 1335.38
Arch-N-

Design

RETENDER NIT-13, Dated-

15/05/2017
Yes YES

B. Rai, 

Dhanbad
No T.S. to be done

11 Aurangabad Sadar Hospital 1335.38
Arch-N-

Design

RETENDER NIT-13, Dated-

15/05/2017
Yes NO

Raj 

Construction
No

12 Bhabhua Barka Katra 1335.38 DDF
RETENDER NIT-13, Dated-

15/05/2017
Yes Yes

Yashaswi 

Infrastructure, 

Ranchi

No

13 Bhojpur Sadar Hospital 1335.38
Arch-N-

Design

RETENDER NIT-13, Dated-

15/05/2017
Yes Yes

Siemens 

Construction
No Land problem

14 Supaul VILL -Kharail 1335.38 EDMAC
RETENDER NIT-13, Dated-

15/05/2017
Yes YES Ashok Kumar No Land problem

PROJECT UNDER 7-Commitement

Construction of General Nurse Midwifery Institute  (G.N.M) (As on 15th February 2018)
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15 Begusarai

Vill-

Mirzapur,Khata 

no.-251

1335.38 DDF NIT-18/2017 No NO No Financial bid  opened 

16 Madhubani Sadar Hospital 1335.38

Sen & Lall 

consultants 

pvt ltd

NIT-18/2017 Yes YES SKS-KKT JV No P.S. Not submitted

17 Sitamarhi Sadar Hospital 1335.38
Mass-N-

Void
NIT-18/2017 Yes YES

Shashikant 

Singh
No P.S. Not submitted

18 Siwan SDH Mahrajganj 1335.38
Mass-N-

Void
RETENDER NIT-18/2017 Yes YES B. Prasad No

19
East 

Champaran
Sadar Hospital 1335.38

Design 

Associates
RETENDER NIT-18/2017 Yes YES

Rama 

Construction
No

20 Kishanganj 1335.38
Arch-N-

Design
NIT-18/2017 Yes Yes Shafique Alam No T.S. to be done

21 Nalanda

Pavapuri 

Medical College 

Campus

1335.38
Arch-N-

Design
NIT-18/2017 Yes Yes

M/s 

Satyanarayan 

Singh

No P.S. Not submitted

22 Sheohar 1335.38

DDF 

Consultant 

pvt ltd 

NIT 39/2017 - No NO No
No tender received, 

Retender to be 

invited

23 Samastipur

Govt. Medical 

college, 

Samastipur

1335.38

DDF 

Consultant 

pvt ltd 

- - No NO No LAND PROBLEM

Total 30713.74

Sl. 

No.

1

2

3 20

4
5

6

7

23Total no. of Places

Tender Invited

Abstract

22

Tender Decided

2

Tender to be invited 0

Tender Under process
LOA issued 18

Work order issued 7
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D

a

t
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8 Land not available 1 Samastipur



S.N District
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A. A. Amount                   
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Name of 
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Date of 
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Physical 
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1 Arariya Arariya 998.00
Arch-En-

Design

NIT-25, Dated-

03/08/2016
Yes YES SRINATH BUILDER YES Yes 24/03/2017 23/03/2019 3%

2 Banka
Sadar Hospital 

(Old Campus)
998.00

Designer's 

Wing

NIT-27, Dated-

03/08/2016
Yes YES RANA CONSTRUCTION YES Yes 05-05-2017 10-04-2018 37%

3 Gopalganj Sadar Hospital 998.00
Designer's 

Wing

NIT-27, Dated-

03/08/2016
Yes YES G M CONSTRUCTION YES Yes 31/3/2017 30/6/2018 5%

4 Katihar Sadar Hospital 998.00
Arch-En-

Design

NIT-25, Dated-

03/08/2016
Yes YES ADYARAJ DEVELOPER YES No 26/4/2017 25/10/2018

Work not started as 

available land is of fishries 

dept.

5 Khagaria

Old 

Subdivisional 

Hospital

998.00
Arch-En-

Design

NIT-25, Dated-

03/08/2016
Yes YES MACRO RANJAN YES Yes 24/3/2017 23/09/2018 27%

6 Madhubani Sadar Hospital 998.00
Designer's 

Wing

NIT-27, Dated-

03/08/2016
Yes YES SANJAY KUMAR YES No 05-09-2017 08-08-2018

Work will  start after old 

building dismentling

7 Munger

Leprosy 

Hospital 

Munger

998.00
Arch-En-

Design

NIT-25, Dated-

03/08/2016
Yes YES LALAN KUMAR YES Yes 24/3/2017 23/09/2018 20%

8 Purnea
Sadar Hospital 

Purnea
998.00

Design 

Associates 

Inc.

Nit-26, Dated-

03/08/2016
Yes YES UMAKANT SINGH YES Yes 31/3/2017 30/09/2019 7% Hostel building started

9 Saharsa Sadar Hospital 998.00
Designer's 

Wing

NIT-27, Dated-

03/08/2016
Yes YES C S CONSTRUCTION YES Yes 31/3/2017 30/08/2018 7%

10
West 

Champaran
Sadar Hospital 998.00 DDF

Nit-15, Dated-

10/06/2016
Yes YES L& T CONSTRUCTION YES Yes 07-10-2017 07-09-2020

11 Buxar Sadar Hospital 998.00
Designer's 

Wing

NIT-27, Dated-

03/08/2016
Yes YES

B PRASAD 

&COMPANY
YES Yes 08-07-2017 11-06-2018 27%

12 Rohtas Sadar Hospital 998.00
Designer's 

Wing

NIT-27, Dated-

03/08/2016
Yes YES RAMESH PANDEY YES Yes 08-05-2017 11-04-2018 45%

13 Jamui Vill-Amrath 998.00
Arch-En-

Design

Nit-38, Dated-

27/10/2016
Yes YES

SUDESH KUMAR 

SINGH
No Yes 02-12-2018 08-11-2019 5%

14 Vaishali Rajapakar 998.00
Arch-En-

Design

Nit-38, Dated-

27/10/2016
Yes NO INDRA NARAIN SINGH No Land problem

15 Jehanabad Vill-Jamuawan 998.00
Designer's 

Wing

Nit-38, Dated-

27/10/2016
Yes YES

KAUSHLENDRA 

KUMAR
No Land problem

16 Saran
Sadar Hospital 

Chhapra
998.00 EDMAC

Nit-38, Dated-

27/10/2016
Yes YES

G M CONSTRUCTION, 

SIWAN
No T.S. Pending

PROJECT UNDER 7-Commitement
Construction of Para Medical Institute (As on 15th February 2018)
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17 Lakhisarai Mesona 998.00
Designer's 

Wing

Nit-38, Dated-

27/10/2016
Yes YES

KANHAIYA 

CONSTRCION, 

BEGUSARAI

No Alternate land required

18 Supaul Supaul 998.00 Mass-N-Void
Nit-38, Dated-

27/10/2016
YES NO

INDRA NARAIN 

SINGH, PATNA
No

Report from BCD Required 

before LOA

19 Nawada Budhaul 998.00
Arch-En-

Design

Nit-38, Dated-

27/10/2016
Yes YES DHANPAT PRASAD Yes Yes 29/01/2011 28/07/2019 5%

20 Arwal Sadar Hospital 998.00
Arch-En-

Design

RETENDER NIT-

13, Dated-

15/05/2017

Yes Yes B. Rai, Dhanbad No T.S. to be done

21 Aurangabad Sadar Hospital 998.00
Arch-En-

Design

RETENDER NIT-

13, Dated-

15/05/2017

Yes No Raj Construction No

22 Bhojpur Sadar Hospital 998.00
Arch-En-

Design

RETENDER NIT-

13, Dated-

15/05/2017

Yes YES Siemens Construction No
P.S. not submitted, land 

problem

23 Nalanda

Pavapuri 

Medical College 

Campus

998.00
Arch-En-

Design

 TENDER NIT 

18/2017
Yes YES

M/s Satyanarayan 

Singh
No T.S. to be done

24 Sitamarhi Sadar Hospital 998.00
Designer's 

Wing

 TENDER NIT 

18/2017
Yes YES Shashikant Singh No P.S. not submitted

25
East 

Champaran
Sadar Hospital 998.00

Design 

Associates 

Inc.

 RETENDER NIT 

18/2017
Yes YES Rama Construction No

26 Kishanganj
Kochhadhaman, 

Vill-Patkoikla
998.00

Arch-En-

Design

 TENDER NIT 

18/2017
Yes Yes Shafique Alam No T.S. to be done

27 Madhepura  Madhepura 998.00
Suresh Goel 

& Associates

 TENDER NIT 

18/2017
Yes Yes

M/s Satyanarayan 

Singh
No T.S. to be done

28 Siwan
Sub-Divisional 

hospital, 

Maharajganj

998.00 Mass-N-Void
 RE TENDER NIT 

18/2017
Yes Yes B. Prasad No T.S. to be done

29 Bhabhua Sarangpur 998.00 DDF NIT 18/2017 No No
Retender Invited vide NIT 

39/2017, Technical 

evaluation under process

30 Sheohar Sadar Hospital 998.00

DDF 

Consultant 

pvt ltd 

NIT 39/2017 No No
Retender Invited vide NIT 

39/2017, No tender 

received

31 Begusarai Sherpur 998.00 DDF - No No LAND PROBLEM

32 Samastipur - 998.00 DDF - No No LAND PROBLEM



S.N District
Place of 

construction

A. A. Amount                   

(In Rs. Lakh)

Name of 

Consultant
Status of Tender

Tender 

decided

LOA 

ISSUED

NAME OF 

CONTRACTOR

Work 

order 

issued

Whether 

work started

Date of 

Work  Order

Date of 

completion

Physical 

progress in 

Percentage

Remarks

33 Seikhpura
Makhdumpur 

PHC
998.00

Designer's 

Wing
NIT 39/2017 No No

Retender Invited vide NIT 

39/2017, Technical 

evaluation under process

Total 32934.00

Sl. No.

1

2

3

4

5

6

Tender Decided

LOA issued 25

Samastipur & Begusarai

Abstract

28

Work order issued 14

LAND PROBLEM 2

Tender to be invited 0

Tender Invited 31



S.N Name of Places District

Administrative 

Approval Amount                   

(In Rs. Lakh)

Name of 

Consultant

Status of 

Tender

Work 

order 

issued

Whether 

work 

started

Date of Work  

Order

Date of 

completion

Physical 

progress in 

Percentage
Remarks

1 PMCH, Patna Patna 2649.76
Suresh Goel & 

Associates

Nit-26, Dated-

03/08/2016
Yes No 18/08/2017 17/08/2019

Work is kept on hold 

because of PMCH 

redevelopment 

2 DMCH, Laheriasarai Darbhanga 2649.76
Suresh Goel & 

Associates

Nit-26, Dated-

03/08/2016
Yes Yes 31/3/2017 30/03/2019 20%

3 SKMCH, Muzaffarpur Muzaffarpur 2649.76 DDF
Nit-26, Dated-

03/08/2016
Yes Yes 31/3/2017 30/03/2019 20%

4 ANMMCH, Gaya Gaya 2649.76
Design Associate 

Inc.

Nit-26, Dated-

03/08/2016
Yes Yes 05-05-2017 05-04-2019 22%

5 JLNMCH, Bhagalpur Bhagalpur 2649.76 Arch-En-Design
Nit-26, Dated-

03/08/2016
Yes Yes 31/3/2017 30/03/2019 27%

6
Vardhaman Ayurvigyan 

Sansthan, Pawapuri
Nalanda 2649.76 Arch-En-Design

Nit-26, Dated-

03/08/2016
Yes Yes 31/3/2017 30/03/2019 50%

7
Govt. Medical College, 

Bettiah
Bettiah 2649.76 DDF

Nit-15, Dated-

10/06/2016
Yes Yes 07-10-2017 07-09-2020 5% Work started

9

Govt. Medical College, 

Purnea (Sadar Hospital 

Campus)

Purnea 2649.76
Design Associate 

Inc.

Nit-26, Dated-

03/08/2016
Yes Yes 31/3/2017 30/03/2019 7% Hostel building started

8
Govt. Medical College, 

Madhepura
Madhepura 2649.76 EDMAC - - No

10
Govt. Medical College, 

Chhapra 
 Chhapra 2649.76

Suresh Goel & 

Associates
- -

Land is not yet cleared 

from Chapra University

11
Govt. Medical College, 

Samastipur
Samastipur 2649.76 DDF - -

Clearance of land is 

required

12
Govt. Medical College, 

Mahua
Vaishali 2649.76 - - -

TRANSFER OF LAND IS 

REQUIRED

13
Govt. Medical College, 

Begusarai
Begusarai 2649.76

Land identified, TRANSFER 

OF LAND IS REQUIRED

14 Govt. Medical College, Ara Bhojpur 2649.76
Clearance of land is 

required

15
Govt. Medical College, 

Sitamarhi
Sitamarhi 2649.76

Clearance of land is 

required

16
Govt. Medical College, 

Madhubani
Madhubani 2649.76

Clearance of land is 

required

Total 42396.16

PROJECT UNDER 7-Commitement
B.Sc Nursing College (As on 15th February 2018)



Sl. 

No.

1

2

3

4

5

Abstract
Tender Invited 8

Land to be decided

Tender Decided 8 Bhagalpur, Patna, Gaya, Purnia, Darbhanga, Pawapuri, Muzaffarpur & Bettiah

Work order to be issued 0

Work order issued 8 Do

8 Madhepura, Chapra, Samastipur, Mahua, Begusarai, Bhojpur, Madhubani & Sitamarhi


