
Øe 

la[;k

dqy Lohdr̀ 

;kstukvksa dh 

la[;k

iz'kklfud 

Lohdf̀r dh 

jkf'k                    

¼:0 djksM+ esa½

vkoaVu dh jkf'k                   

¼:0 djksM+ esa½ 

ekpZ 2019 rd 

dk O;; dh 

jkf'k                   

¼:0 djksM+ esa½ 

Hkwfe  

miyC/k

fufonk 

vkeaf=r 

fufonk 

fu"ikfnr

fufonk 

izfdz;k/khu

dqy 

LOA 
fuxZr

dk;kZns'k 

fuxZr

fuekZ.kk/khu  

;kstukvksa dh 

la[;k 

iw.kZ 

dk;Z 

izkjaHk 

ugha

dk;kZns'k  dh 

jkf'k
vfHk;qfDr

1 54 340.58 80.00 106.25 54 53 52 1 51 49 29 14 6 308.70

txnh'kiqj] Qkjfclxat] efugkjh] 

>a>kjiqj]t;uxj]uhepd 

cFkkuh]lksuiqj]ujdfV;kxat] 

fldjguk]rkjkiqj]iVksjh] 

nyflagljk;] cueu[kh] ohjiqj&iw.kZ

2 23 307.13 150.00 56.81 22 22 21 1 21 19 18 0 1 253.65

3 33 329.34 165.00 65.00 31 31 31 0 31 28 24 3 1 279.44 jksgrkl]cDlj]ckadk&iw.kZ

4 16 423.96 180.00 71.14 14 9 9 0 9 9 5 2 2 238.41
PMCH Dropped and Chapra 

to be started

egqvk] oS'kkyh 500.00 0.00 0.00 1 0 0 0 0 0 0 0 0 0 Tender to be invited

csxqljk; 515.00 0.00 0.00 1 0 0 0 0 0 0 0 0 0 Tender to be invited

vkjk] Hkkstiqj 400.00 0.00 0.00 0 0 0 0 0 0 0 0 0 0.00 Land not available

dqy 129 2816.01 575.00 299.20 123 115 113 2 112 105 76 19 10 1080

ekuuh; eq[;ea=h ds 7& fu'p; ds varxZr izLrkfor ifj;kstukvksa dk v|ru ¼05ebZ½ 2019 rd izxfr izfrosnu

fcgkj fpfdRlk lsok,¡ ,oa vk/kkjHkwr lajpuk fuxe- fy-

fpfdRlk egkfo|ky; dk 

fuekZ.k dk;Z                                 
5 3

;kstuk dk uke

,0,u0,e0 Vssªfuax laLFkku ,oa Nk=kokl 

dk fuekZ.k dk;Z                       

     ¼izfr ;wfuV 6-30 djksM+½

th0,u0,e0 Vssªfuax laLFkku ,oa Nk=kokl 

dk fuekZ.k dk;Z        

        ¼izfr ;wfuV 13-35 djksM+½

ch-,l-lh- uflZax dkWyst dk fuekZ.k dk;Z                                                     

¼izfr ;wfuV 26-49 djksM+½ 

ikjk esfMdy laLFkku dk fuekZ.k dk;Z                            

¼izfr ;wfuV 9-98 djksM+½



in % Stage

1 Farbisganj Araria 630.72
M/S Kapoor & 

Associates

Nit-28, Dated-

03/08/2016
Yes Yes Topline Infra, Katihar yes Yes 24/07/2017 11/11/2017 10/11/2018 100% Completed Handed Over

2 Jainagar Madhubani 630.72
M/s Mass N 

Void

Nit-28, Dated-

03/08/2016
Yes Yes Maa Tara Construction, Darbhanga yes Yes 28/06/2017 28/6/2017 27/06/2018 100% Completed

3 Tarapur Munger 630.72 Decoarch
Nit-28, Dated-

03/08/2016
Yes Yes Lalan Kumar,Bhagalpur Yes Yes 16/06/2017 7/12/2017 6/12/2018 100% Completed Handed Over

4 Sonpur Saran 630.72
M/S Kapoor & 

Associates

Nit-28, Dated-

03/08/2016
Yes Yes kaushal buildcon,patna Yes Yes 20/07/2017 5/1/2018 4/1/2019 100% Completed

5
Neemchak 

Bathani
Gaya 630.72 Sen & Lall

Nit-28, Dated-

03/08/2016
Yes Yes Anil Kumar Singh, Sasaram Yes yes 4/1/2018 4/1/2018 3/1/2019 100% Completed

6 Manihari Katihar 630.72 EDMAC
Nit-28, Dated-

03/08/2016
Yes Yes Sudesh Kumar Singh, Jamui Yes Yes 21/09/2017 21/9/2017 20/09/2018 100% Completed

7 Jagdispur Bhojpur 630.72 Sen & Lall
Nit-28, Dated-

03/08/2016
Yes YES Ramesh kumar pandey Yes Yes 6/9/2017 6/9/2017 5/9/2018 100% Completed Handed over

8 Jhanjharpur Madhubani 630.72
M/s Mass N 

Void

Nit-28, Dated-

03/08/2016
Yes Yes Girdhari Lal Poddar,Darbhanga Yes Yes 7/11/2017 7/11/2017 6/11/2018 100% Completed Handed over

9 Narkatiyaganj
West 

Champaran
630.72

M/s Mass N 

Void

Nit-28, Dated-

03/08/2016
Yes Yes Rama & Sons, Patna Yes yes 7/11/2017 7/11/2017 6/11/2018 100% Completed

10 Sikarhana
East 

Champaran
630.72 Mass-N-Void Nit-17/2017 Yes Yes B.K.Chaudhary Yes yes 1/2/2018 1/2/2018 31/01/2019 100% Completed

11 Patori Samastipur 630.72 EDMAC
Nit-28, Dated-

03/08/2016
Yes YES Binod Kumar Singh,Samastipur Yes Yes 9/10/2017 13/1/2018 12/1/2019 100% Completed

12 Dalsinghsarai Samastipur 630.72 EDMAC
Nit-28, Dated-

03/08/2016
Yes Yes Binod Kumar Singh,Samastipur Yes yes 9/10/2017 12/1/2018 11/1/2019 100% Completed

13 Banmankhi Purnea 630.72 Decoarch
Nit-28, Dated-

03/08/2016
Yes Yes Bambam Kumar Singh Yes Yes 29/01/2018 29/1/2018 28/01/2019 100% Completed

PROJECT UNDER 7-Commitement

Construction of Auxiliary Nurse Midwifery Training Institute (A.N.M) (As on 05 May 2019)

Physical progress 
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PROJECT UNDER 7-Commitement

Construction of Auxiliary Nurse Midwifery Training Institute (A.N.M) (As on 05 May 2019)

Physical progress 

S.N Name of Places District
A.A. Amount                   

(In Rs. Lakh)

Name of 

Consultant
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Date of Actual 
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completion
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14 Virpur Supaul 630.72
M/S Kapoor & 

Associates

Nit-28, Dated-

03/08/2016
Yes Yes Kunal Kush, Araria Yes Yes 20/07/2017 20/07/2017 19/07/2018 100% Completed

15 Araria Araria 630.72
Arch-En-

Design

Nit-25, Dated-

03/08/2016
Yes Yes Shrinath builder,PATNA Yes yes 24/03/2017 2/4/2018 1/4/2020 13%

Academic block- G.F (Column 

casted) Hostel Block- Layout

16 Uda Kishanganj Madhepura 630.72 EDMAC
Nit-28, Dated-

03/08/2016
Yes Yes C S CONSTRUCTION, Arariya Yes Yes 5/5/2017 3/6/2017 2/6/2018 72% Finishing work 

17
Simri 

Bakhtiyarpur
Saharsa 630.72 EDMAC

Nit-28, Dated-

03/08/2016
Yes Yes SHANTOSH KUMAR SINGH,SAHARSA yes Yes 14/07/2017 10/2/2018 9/2/2019 75% Finishing work 

18 Nirmali Supaul 630.72
M/S Kapoor & 

Associates

Nit-28, Dated-

03/08/2016
Yes Yes SHANTOSH KUMAR SINGH,SAHARSA Yes Yes 16/06/2017 1/2/2018 31/1/2019 65% Plaster work is in progress

19 Bagha
West 

Champaran
630.72

M/s Mass N 

Void

Nit-28, Dated-

03/08/2016
Yes Yes Shiva Infra Solution, New Delhi Yes Yes 17/05/2017 17/05/2017 16/05/2018 88% Finishing work 

20 Biraul Darbhanga 630.72 Mass-N-Void
Nit-38, Dated-

27/10/2016
Yes Yes Kunwar Construction, Darbhanga Yes yes 2/11/2017 25/02/2019 24/02/2020 15% Plinth Level

21 Tekari Gaya 630.72 Sen & Lall
Nit-38, Dated-

27/10/2016
Yes Yes Mukesh Kumar, Gaya Yes Yes 7/11/2017 7/11/2017 6/11/2018 78% Finishing work 

22 Gogari Khagaria 630.72 EDMAC
Nit-38, Dated-

27/10/2016
Yes Yes Arvind Kumar singh, Danapur Yes Yes 12/1/2018 12/1/2018 11/1/2019 60% Finishing work is in progress

23 Mahnar Vaishali 630.72
M/S Kapoor & 

Associates

Nit-38, Dated-

27/10/2016
Yes YES Kunwar Construction, Darbhanga Yes yes 28/12/2017 28/12/2017 27/12/2018 80% Finishing work is in progress

24 Piro Bhojpur 630.72 Sen & Lall
Nit-38, Dated-

27/10/2016
Yes Yes Anil kumar,Rohtas Yes Yes 10/7/2018 10/7/2018 9/7/2019 75% Finishing work is in progress

25 Sherghati Gaya 630.72 Sen & Lall
Nit-28, Dated-

03/08/2016
Yes Yes Ambey infra,patna Yes yes 2/11/2017 30/12/2017 29/12/2018 70% Finishing work is in progress

26 Bikramganj Rohtas 630.72 Sen & Lall
Nit-28, Dated-

03/08/2016
Yes Yes Rambabu Prasad,Patna Yes Yes 27/02/2018 27/2/2018 25/02/2019 90% Finishing work is in progress

27 Sukhpur Supaul 630.72 EDMAC
Nit-38, Dated-

27/10/2016
Yes Yes Arvind Kumar singh, Danapur Yes yes 22/10/2017 15/02/2019 14/02/2020 15% Plinth Level



PROJECT UNDER 7-Commitement
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28
Mahua (CHC 

Rajapakar)
Vaishali 630.72

Arch-En-

Design

Nit-38, Dated-

27/10/2016
Yes Yes Indra Narayan Singh,Patna Yes Yes 25/09/2018 25/9/2018 24/09/2020 27%

Hostel- Roof casted(2nd  Floor), 

Academic- Roof Level (G.F)

29 Areraj
East 

Champaran
630.72 Mass-N-Void

Nit-38, Dated-

27/10/2016
Yes Yes S.K. Enterprises, Sitamarhi Yes Yes 2/12/2017 2/12/2017 1/12/2018 85% Finishing work 

30 Pakri Dayal
East 

Champaran
630.72 Mass-N-Void

Retender Nit-39, 

Dated-02/12/2016
Yes Yes

M/s Hariom Construction, East 

Champaran
Yes Yes 2/3/2019 2/3/2019 1/3/2020 10% Pile work is going on

31 Arwal Sadar Arwal 630.72
Arch-En-

Design

RETENDER NIT-13, 

Dated-15/05/2017
Yes Yes B. Ray, Dhanbad Yes Yes 28/02/2018 28/2/2018 27/02/2020 60% Finishing work is in progress

32 Kahalgaon Bhagalpur 630.72 Decoarch
RETENDER NIT-13, 

Dated-15/05/2017
Yes Yes Ramesh Kumar, Patna Yes Yes 15/03/2018 15/03/2018 14/03/2019 95% Almost Completed

33 Benipatti Madhubani 630.72
M/s Mass N 

Void

RETENDER NIT-13, 

Dated-15/05/2017
Yes Yes Kunwar Construction, Darbhanga Yes yes 17/05/2018 17/5/2018 16/05/2019 75% Finishing work 

34 Benipur Darbhanga 630.72 EDMAC
RETENDER NIT-13, 

Dated-15/05/2017
Yes Yes Sanjay Kumar, Darbhanga Yes Yes 17/05/2018 15/7/2018 14/7/2019 95% Finishing work 

35 Bakhri Begusarai 630.72 Decoarch Nit-17/2017 Yes Yes Satyanarayan Singh, Deoghar Yes yes 13/02/2018 2/11/2018 1/11/2019 35% Roof Level (G.F)

36 Baliya Begusarai 630.72 Decoarch Nit-17/2017 Yes Yes Satyanarayan Singh, Deoghar Yes yes 12/2/2018 20/07/2018 19/07/2019 30% Roof Level (G.F)

37 Raxaul
East 

Champaran
630.72 Mass-N-Void Nit-17/2017 Yes Yes

M/s Hariom Construction, East 

Champaran
Yes Yes 2/3/2019 2/3/2019 1/3/2020 15% Plinth Level

38 Chakia
East 

Champaran
630.72 Mass-N-Void Nit-17/2017 Yes Yes Asiana Contract Pvt. Ltd. Yes yes 31/03/2018 31/03/2018 30/03/2019 85% Finishing work 

39 Rosara Samastipur 630.72
Archline 

Designs pvt ltd
Nit-17/2017 Yes Yes Sanjay Kumar, Darbhanga Yes yes 29/06/2018 1/7/2018 30/06/2019 65% Plaster work is in progress
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40
Gopalganj ( APHC 

Baikunthpur)
Gopalganj 630.72

Kapoor & 

Associates

 TENDER Nit-

18/2017
Yes Yes Baranwala Contractor Pvt.Ltd. Yes Yes 15/03/2018 18/5/2018 17/5/2019 65% Plaster work is in progress

41 Madhepura Madhepura 630.72
Suresh Goel & 

Associates

 TENDER Nit-

18/2017
Yes Yes M/s Satyanarayan Singh Yes Yes 31/03/2018 20/5/2018 19/11/2019 13%

Girl's Hostel- Roof shuttering (G.F), 

Boys Hostel- Foundation work

42 Belsand Sitamarhi 630.72
Archline 

Designs pvt ltd
Nit-39/2017 Yes Yes Kabbu Khirhar, Sitamarhi Yes Yes 2/3/2019 2/3/2019 1/3/2020 10% Tie Beam

43
Barsoi  (  SDH 

Campus)
Katihar 630.72

Kapoor & 

Associates

Retender Nit-

39/2017
Yes Yes Krishnakant Thakur Yes Yes 6/3/2019 6/3/2019 5/3/2020  Foundation work

44 Teghra Begusarai 630.72 EDMAC  Nit-39/2017 Yes Yes Satyanarayan Singh Yes No 8/3/2019 NS 7/3/2020 Work to be started

45 Navgachia Bhagalpur 630.72 Sen & Lall
Retender Nit-

39/2017
Yes Yes Satyanarayan Singh, Deoghar Yes No 8/3/2019 NS 7/3/2020 Work to be started

46 Pupari Sitamarhi 630.72
Archline 

Designs pvt ltd
Nit-17/2017 Yes Yes Sanjay Kumar, Darbhanga Yes No 17/05/2018 NS 16/05/2019

Old  building need to be 

dismentled as advised by E.E 

building division Sitamarhi. Letter 

given to E.E building division 

Sitamarhi for providing estimate of 

demolition.

47 Dhamdaha Purnea 630.72 Decoarch
Nit-28, Dated-

03/08/2016
Yes YES C.S. Construction, Araria Yes No 18/08/2017 NS 17/08/2018 0%

Tree cutting is to be done to start 

the work 

48 Phulparas Madhubani 630.72
M/s Mass N 

Void

RETENDER NIT-13, 

Dated-15/05/2017
Yes Yes Sanjay Kumar, Darbhanga Yes No 28/04/2018 NS 27/04/2019 0%

Old structure to be demolished, 

Letter already issued to Hospital 

administration

49 Manjhaul Begusarai 630.72 Decoarch Nit-17/2017 Yes Yes Satyanarayan Singh, Deoghar Yes No 13/02/2018 NS 12/2/2019 Land is disputed

50 Baisi Purnea 630.72 Decoarch
 RE TENDER Nit-

18/2017
Yes Yes Umakant Singh No

Old building need to dismentled as 

advised by E.E building division 

Purnea

51 Haveli Khargpur Munger 630.72 Decoarch
RETENDER NIT-13, 

Dated-15/05/2017
Yes Yes Naushad Ali No Tender finalized, LOA issued

52 Paliganj Patna 630.72 Sen & Lall
Nit-38, Dated-

27/10/2016
Yes No No -



PROJECT UNDER 7-Commitement
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53 Madhaura Saran 630.72
M/S Kapoor & 

Associates

Retender Nit-

03/2018
No No No In Tender

54 Dumrao Buxar 630.72
Kapoor & 

Associates
- No No No

Land is of labour deptt. And to be 

transffered

Total 34058.88



PROJECT UNDER 7-Commitement

Construction of Auxiliary Nurse Midwifery Training Institute (A.N.M) (As on 05 May 2019)

Physical progress 

S.N Name of Places District
A.A. Amount                   

(In Rs. Lakh)

Name of 

Consultant
TENDER REFRENCE
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NAME OF CONTRACTOR

Work 
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Sl. 

No

.

1

2

3

4

5

6

7

8

9

LOA to be issued Paliganj1

LOA issued 51

Tender Decided 52

Total no. of Places 54

Abstract

Dumraon (Land made available on 5.01.2018)Tender to be invited

Tender Invited 53

1

Tender under process 1 Madhaura (Saran)

Work order issued 49

Work order to be issued 2 Baisi, Haveli Kharagpur

Work not started 6  Pupri,  Teghra, Dhamdaha, Phulparas, Manjhaul and Navgachia



in % Stage

1 Araria Araria 1335.38

NIT-25, 

Dated-

3/8/2016

Yes Yes
SRINATH 

BUILDER
Yes Yes 24/03/2017 2/4/2018 1/4/2020 13%

Academic block- G.F 

(Column casted) Hostel 

Block- Layout

2 Katihar Ward no-04, 1335.38

NIT-25, 

Dated-

3/8/2016

Yes Yes
ADYARAJ 

DEVELOPER
Yes Yes 26/04/2017 25/11/2018 24/05/2020 15% Plinth Level

3 Khagaria

Old Sub 

divisional  

Hospital

1335.38

NIT-25, 

Dated-

3/8/2016

Yes Yes MACRO RANJAN Yes Yes 24/3/2017 24/03/2017 23/9/2018 75% Finishing work

4 Munger
Leprosy 

Hospital 
1335.38

NIT-25, 

Dated-
Yes Yes LALAN KUMAR Yes Yes 24/3/2017 24/03/2017 23/9/2018 90% Finishing work

5 Jamui Vill-Mahuli 1335.38

Nit-38, 

Dated-

27/10/2016

Yes Yes
SUDESH KUMAR 

SINGH
Yes Yes 12/2/2018 12/2/2018 11/8/2019 65% Finishing work

6 Vaishali CHC Rajapakar 1335.38

Nit-38, 

Dated-

27/10/2016

Yes Yes
INDRA NARAIN 

SINGH
Yes Yes 25/09/2018 25/09/2018 24/09/2020 27%

Hostel- Roof casted(2nd  

Floor), Academic- Roof 

Level (G.F)

7 Gopalganj SDH, Hathua 1335.38
Nit-38, 

Dated-
Yes Yes

AIPLGMC, JOINT 

VENTURE
Yes Yes 1/2/2018 1/2/2018 31/8/2019 55% Brick work

8 Lakhisarai Noongarh 1335.38

Nit-38, 

Dated-

27/10/2016

Yes Yes
KANHAIYA 

CONTRCTOR, 

BEGUSARAI

Yes Yes 7/12/2018 7/12/2018 6/12/2019 25%

Academic block- Column 

work (G.F), Hostel block-

Column work (F.F)

9 Nawada Budhaul 1335.38

Nit-38, 

Dated-

27/10/2016

Yes Yes
Dhanpat 

prasad
Yes Yes 29/01/2018 29/1/2018 28/07/2019 28% Roof shuttering (F.F)

10 Arwal Sadar Hospital 1335.38

RETENDER 

NIT-13, 

Dated-

15/05/2017

Yes Yes
B. Ray, 

Dhanbad
Yes Yes 28/02/2018 28/02/2018 27/02/2020 60%

Finishing work is in 

progress

PROJECT UNDER 7-Commitement

Construction of General Nurse Midwifery Institute  (G.N.M) (As on 05 May 2019)

S.N District
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Date of 

completion
Remarks
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11 Bhabhua Barka Katra 1335.38

RETENDER 

NIT-13, 

Dated-

15/05/2017

Yes Yes

Yashaswi 

Infrastructure

, Ranchi

Yes Yes 4/5/2018 4/5/2018 3/11/2019 40% Roof casted(2nd.F)

12 Bhojpur Sadar Hospital 1335.38

RETENDER 

NIT-13, 

Dated-

15/05/2017

Yes Yes
Siemens 

Construction
Yes Yes 29/05/2018 29/05/2018 28/11/2019 30%

Hostel-Plinth Level, 

Academic- Roof 

shuttering (1st Floor)

13 Supaul VILL -Sukhpur 1335.38

RETENDER 

NIT-13, 

Dated-

Yes Yes Ashok Kumar Yes Yes 29/05/2018 29/05/2018 28/11/2019 75% Finishing work

14 Madhubani
Raghopur 

Balath
1335.38 NIT-18/2017 Yes Yes SKS-KKT JV Yes Yes 17/07/2018 17/07/2018 16/01/2020 50% Brick work is going on.

15 Sitamarhi Madhuban 1335.38 NIT-18/2017 Yes Yes
Shashikant 

Singh
Yes Yes 2/3/2019 2/3/2019 1/9/2020 1% Layout

16 Siwan
SDH 

Mahrajganj
1335.38

RETENDER 

NIT-18/2017
Yes Yes B. Prasad Yes Yes 8/5/2018 8/5/2018 7/11/2019 58% Plaster work

17
East 

Champaran
Sadar Hospital 1335.38

RETENDER 

NIT-18/2017
Yes Yes

Rama 

Construction
Yes Yes 2/3/2019 2/3/2019 1/3/2020 18%

Academic & Boys Hostel- 

Roof shuttering (G.F). 

Girls Hostel Block- 

Foundation work

18 Nalanda

Pavapuri 

Medical College 

Campus

1335.38 NIT-18/2017 Yes Yes

M/s 

Satyanarayan 

Singh

Yes Yes 28/04/2018 28/04/2018 27/10/2019 38%

Academic Block- Roof 

casted (F.F). Hostel Block- 

Roof casted(3rd Floor)

19 Kishanganj - 1335.38 NIT-18/2017 Yes Yes
Shafique 

Alam
Yes No 31/03/2018 NS 30/09/2019 0%

Old land changed.Detail 

of new land is awaited



in % Stage

S.N District
Place of 

construction

A. A. Amount                   

(In Rs. Lakh)

Status of 

Tender

Tender 

decided

LOA 

ISSUED

NAME OF 

CONTRACTOR

Work order 
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Whether 

work 

started

Date of Work  

Order

Date of Actual 

Start

Date of 

completion
Remarks

Physical progress 

20 Aurangabad Sadar Hospital 1335.38

RETENDER 

NIT-13, 

Dated-

15/05/2017

Yes Yes
Raj 

Construction
No No - - - 0% Stay from High Court

21 Sheohar - 1335.38
Retender 

NIT 5/2018
Yes Yes

Birendra 

Kumar 

Chaudhary

No No - - -
Approach road not 

available

22 Begusarai

Vill-

Mirzapur,Khata 

no.-251

1335.38 NIT-18/2017 No No - No No - - - In Tender

23 Samastipur - 1335.38 - No No - No No - - - Land not available

Total 30713.74

Sl. 

No.

1 23

2 22

3 1

4 21

5 1

6 21

7 19

8 2

9 18

10 1

Tender to be invited

Begusarai

Samastipur

Work order issued

Work order to be issued Aurangabad, Sheohar

Work not started Kishanganj

Work is going on

LOA issued

Tender Invited

Tender Decided

Tender Under process

Abstract
Total no. of Places



in % Stage

1 Banka
Sadar Hospital 

(Old Campus)
998.00

Designer's 

Wing

NIT-27, Dated-

03/08/2016
Yes YES

RANA 

CONSTRUCTION
YES Yes 5/5/2017 5/5/2017 4/6/2018 100%  Completed

2 Buxar Sadar Hospital 998.00
Designer's 

Wing

NIT-27, Dated-

03/08/2016
Yes YES

B PRASAD 

&COMPANY
YES Yes 7/8/2017 25/11/2017 24/2/2019 100% Completed

3 Rohtas Sadar Hospital 998.00
Designer's 

Wing

NIT-27, Dated-

03/08/2016
Yes YES RAMESH PANDEY YES Yes 5/8/2017 5/8/2017 4/11/2018 100% Completed Handed over

4 Araria Araria 998.00
Arch-En-

Design

NIT-25, Dated-

03/08/2016
Yes YES SRINATH BUILDER YES Yes 24/03/2017 2/4/2018 1/4/2020 13%

Academic block- G.F 

(Column casted) 

Hostel Block- Layout

5 Gopalganj SDH Hathwa 998.00
Designer's 

Wing

NIT-27, Dated-

03/08/2016
Yes YES G M CONSTRUCTION YES Yes 31/3/2017 15/1/2018 14/4/2019 90% Finishing work

6 Katihar Sadar Hospital 998.00
Arch-En-

Design

NIT-25, Dated-

03/08/2016
Yes YES ADYARAJ DEVELOPER YES Yes 26/4/2017 25/11/2018 24/05/2020 15% Plinth Level

7 Khagaria

Old 

Subdivisional 

Hospital

998.00
Arch-En-

Design

NIT-25, Dated-

03/08/2016
Yes YES MACRO RANJAN YES Yes 24/3/2017 24/3/2017 23/09/2018 75% Finishing work

8 Madhubani Sadar Hospital 998.00
Designer's 

Wing

NIT-27, Dated-

03/08/2016
Yes YES SANJAY KUMAR YES Yes 9/5/2017 1/11/2018 28/02/2020 17% Column work (G.F)

9 Munger

Leprosy 

Hospital 

Munger

998.00
Arch-En-

Design

NIT-25, Dated-

03/08/2016
Yes YES LALAN KUMAR YES Yes 24/3/2017 24/3/2017 23/09/2018 90% Finishing work

10 Purnea
Sadar Hospital 

Purnea
998.00

Design 

Associates 

Inc.

Nit-26, Dated-

03/08/2016
Yes YES UMAKANT SINGH YES Yes 31/3/2017 1/11/2017 31/05/2020 62% Finishing work

11 Saharsa Sadar Hospital 998.00
Designer's 

Wing

NIT-27, Dated-

03/08/2016
Yes YES C S CONSTRUCTION YES Yes 31/3/2017 12/3/2018 11/8/2019 75% Finishing work

12
West 

Champaran
Sadar Hospital 998.00 DDF

Nit-15, Dated-

10/06/2016
Yes YES L& T CONSTRUCTION YES Yes 10/7/2017 10/7/2017 9/7/2020 22% work is going on

13 Jamui Vill-Mahuli 998.00
Arch-En-

Design

Nit-38, Dated-

27/10/2016
Yes YES

SUDESH KUMAR 

SINGH
Yes Yes 12/2/2018 12/2/2018 11/8/2019 62% Finishing work

14 Vaishali Rajapakar 998.00
Arch-En-

Design

Nit-38, Dated-

27/10/2016
Yes YES INDRA NARAIN SINGH Yes Yes 25/09/2018 25/09/2018 24/09/2020 27%

Hostel- Roof 

casted(2nd  Floor), 

Academic- Roof Level 

(G.F)

15 Jehanabad
Referral 

Hospital Ghosi
998.00

Designer's 

Wing

Nit-38, Dated-

27/10/2016
Yes YES

KAUSHLENDRA 

KUMAR
Yes Yes 2/3/2019 2/3/2019 1/6/2020 10%

Foundation work is 

going on

16 Saran
Sadar Hospital 

Chhapra
998.00 EDMAC

Nit-38, Dated-

27/10/2016
Yes YES

G M CONSTRUCTION, 

SIWAN
Yes Yes 4/5/2018 20/7/2018 19/10/2019 42% Brick work

Whether 

work started

Date of Work  
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Date of Actual 

Start

Date of 

completion
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Physical progress 
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ISSUED
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Work 
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S.N District
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construction

A. A. 
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PROJECT UNDER 7-Commitement
Construction of Para Medical Institute (As on 05 May 2019)
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17 Lakhisarai Nungarh 998.00
Designer's 

Wing

Nit-38, Dated-

27/10/2016
Yes YES

KANHAIYA 

CONSTRCION, 

BEGUSARAI

Yes Yes 12/9/2018 12/9/2018 11/6/2019 45%

Academic block- 

Finishing.Hostel Block- 

Roof shuttering 

(3rd.F)

18 Supaul Supaul 998.00 Mass-N-Void
Nit-38, Dated-

27/10/2016
YES YES

INDRA NARAIN 

SINGH, PATNA
YES Yes 28/11/2018 28/11/2018 27/02/2020 12% Tie Beam

19 Nawada Budhaul 998.00
Arch-En-

Design

Nit-38, Dated-

27/10/2016
Yes YES DHANPAT PRASAD Yes Yes 29/01/2017 29/01/2017 28/07/2019 28% Roof shuttering (F.F)

20 Arwal Sadar Hospital 998.00
Arch-En-

Design

RETENDER NIT-

13, Dated-

15/05/2017

Yes Yes B. Rai, Dhanbad Yes Yes 28/02/2018 28/02/2018 27/02/2020 60%
Finishing work is in 

progress

21 Bhojpur Sadar Hospital 998.00
Arch-En-

Design

RETENDER NIT-

13, Dated-

15/05/2017

Yes YES Siemens Construction Yes Yes 29/05/2018 29/5/2018 28/11/2019 30%

Hostel-Plinth Level, 

Academic- Roof 

shuttering (1st Floor)

22 Nalanda

Pavapuri 

Medical College 

Campus

998.00
Arch-En-

Design

 TENDER NIT 

18/2017
Yes YES

M/s Satyanarayan 

Singh
Yes Yes 28/04/2018 28/04/2018 27/10/2019 38%

Academic Block- Roof 

casted (F.F). Hostel 

Block- Roof 

casted(3rd Floor)

23
East 

Champaran
Sadar Hospital 998.00

Design 

Associates 

Inc.

 RETENDER NIT 

18/2017
Yes YES Rama Construction Yes Yes 2/3/2019 2/3/2019 1/3/2020 18%

Academic & Boys 

Hostel- Roof 

shuttering (G.F). Girls 

Hostel Block- 

Foundation work

24 Madhepura Parariya 998.00
Suresh Goel 

& Associates

 TENDER NIT 

18/2017
Yes Yes

M/s Satyanarayan 

Singh
Yes Yes 31/03/2018 20/5/2018 24/11/2019 13%

Girl's Hostel- Roof 

shuttering (G.F), Boys 

Hostel- Foundation 

work

25 Siwan
Sub-Divisional 

hospital, 

Maharajganj

998.00 Mass-N-Void
 RE TENDER NIT 

18/2017
Yes Yes B. Prasad Yes Yes 8/5/2018 8/5/2018 7/11/2019 58% Plaster work

26 Bhabhua Sarangpur 998.00 DDF
 RE TENDER NIT 

39/2017
Yes Yes Ajay Kumar Singh Yes Yes 26/10/2018 26/10/2018 25/01/2020 18% Column work (G.F)

27 Sheikhpura
Makhdumpur 

PHC
998.00

Designer's 

Wing
NIT 39/2017 Yes YES

Sanjay Kumar 

Technocrat
Yes Yes 7/12/2018 7/12/2018 6/3/2020 20% Roof shuttering (G.F)

28 Kishanganj - 998.00
Arch-En-

Design

 TENDER NIT 

18/2017
Yes Yes Shafique Alam Yes No 31/03/2018 NS 30/09/2019 Land to be changed

29 Sitamarhi Madhuban 998.00
Designer's 

Wing

 TENDER NIT 

18/2017
Yes YES Shashikant Singh No No T.S. in process

30 Aurangabad Sadar Hospital 998.00
Arch-En-

Design

RETENDER NIT-

13, Dated-

15/05/2017

Yes Yes Raj Construction No No Stay from High Court

31 Sheohar Sadar Hospital 998.00

DDF 

Consultant 

pvt ltd 

 RE TENDER NIT 

5/2018
Yes YES

Birendra Kumar 

Chaudhary
No No

Approach road not 

available

32 Begusarai - 998.00 DDF - No No No No Land not available

33 Samastipur - 998.00 DDF - No No No No Land not available

Total 29940.00
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3

DPR under process 1

Work not started 0

Tender Invited 31

Tender Decided

LOA issued

Abstract

31

Work order issued 28

7

31

Kishanganj

Work order to be issued Sitamarhi, Aurangabad, Sheohar
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4

5

6

 Begusarai
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not

Administrative 
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(In Rs. Lakh)

Name of 
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Physical 

progress in 

Percentage
Remarks

1 PMCH, Patna Patna No 2649.76
Suresh Goel & 

Associates

Nit-26, Dated-

03/08/2016
Yes No 18/08/2017 NS 17/08/2019 -

Work is kept on hold 

because of PMCH 

redevelopment 

2 JLNMCH, Bhagalpur Bhagalpur Yes 2649.76 Arch-En-Design
Nit-26, Dated-

03/08/2016
Yes Yes 31/3/2017 31/3/2017 30/03/2019 100% Completed

3
Vardhaman Ayurvigyan 

Sansthan, Pawapuri
Nalanda Yes 2649.76 Arch-En-Design

Nit-26, Dated-

03/08/2016
Yes Yes 31/3/2017 31/3/2017 30/03/2019 100% Completed

4 DMCH, Laheriasarai Darbhanga Yes 2649.76
Suresh Goel & 

Associates

Nit-26, Dated-

03/08/2016
Yes Yes 31/3/2017 31/3/2017 30/03/2019 88%

5 SKMCH, Muzaffarpur Muzaffarpur Yes 2649.76 DDF
Nit-26, Dated-

03/08/2016
Yes Yes 31/3/2017 31/3/2017 30/03/2019 57%

6 ANMMCH, Gaya Gaya Yes 2649.76
Design Associate 

Inc.

Nit-26, Dated-

03/08/2016
Yes Yes 5/5/2017 5/5/2017 4/5/2019 68%

7
Govt. Medical College, 

Bettiah
Bettiah Yes 2649.76 DDF

Nit-15, Dated-

10/06/2016
Yes Yes 10/7/2017 10/7/2017 9/7/2020 22%

8

Govt. Medical College, 

Purnea (Sadar Hospital 

Campus)

Purnea Yes 2649.76
Design Associate 

Inc.

Nit-26, Dated-

03/08/2016
Yes Yes 31/3/2017 1/11/2017 31/05/2020 60%

9
Govt. Medical College, 

Chhapra 
 Chhapra Yes 2649.76

Suresh Goel & 

Associates

Nit-24/2018, 

Dated-

14/07/2018

Yes Yes 28/2/2019 28/2/2019 27/02/2022 work to be  started

10
Govt. Medical College, 

Samastipur
Samastipur Yes 2649.76 DDF - No No

11
Govt. Medical College, 

Madhepura
Madhepura No 2649.76 EDMAC - - - - - - - Land not available

12
Govt. Medical College, 

Mahua
Vaishali Yes 2649.76 - - - - - - - - Tender to be invited

13
Govt. Medical College, 

Begusarai
Begusarai Yes 2649.76 - - - - - - - - Land not available

14 Govt. Medical College, Ara Bhojpur No 2649.76 - - - - - - - - Land not available

15
Govt. Medical College, 

Sitamarhi
Sitamarhi Yes 2649.76 - - - - - - - - DPR under process

16
Govt. Medical College, 

Madhubani
Madhubani Yes 2649.76 - - - - - - - - Land not available

Total 42396.16 - - - - - - - -

PROJECT UNDER 7-Commitement

B.Sc Nursing College (As on 05 May 2019)



Sl. 

No.

1

2

3

4

5 Land to be decided

Tender Decided 9 Bhagalpur, Patna, Gaya, Purnia, Darbhanga, Pawapuri, Muzaffarpur, Chhapra & Bettiah

Work order to be issued 0

Work order issued 9 Do

5 Madhepura, Begusarai, Bhojpur, Madhubani & Samastipur

Abstract
Tender Invited 9



S.N Name of Places District

Land 

available or 

not

Administrative 

Approval Amount                   

(In Rs.cr)

Remarks

1 Mahua Vaishali Yes 500.00 Tender to be Invited

2 Begusarai Begusarai Yes 515.00 Tender to be Invited

3 Ara Bhojpur No 400.00 Land not available

Total 1415.00

PROJECT UNDER 7-Commitement
Medical Colleges (As on 05 May 2019)


