
Øe 

la[;k
;kstuk dk uke

dqy Lohdr̀ 

;kstukvksa dh 

la[;k

iz'kklfud Lohdf̀r 

dh jkf'k                    

¼:0 djksM+ esa½

vkoaVu dh jkf'k                   

¼:0 djksM+ esa½ 

Hkwfe  

miyC/k

fufonk 

vkeaf=r 

fufonk 

fu"ikfnr

fufonk 

izfdz;k/khu

dqy LOA 
fuxZr

dk;kZns'k 

fuxZr

okLrfod :i ls 

dk;Z izkjaHk  

;kstukvksa dh la[;k

dk;kZns'k  

dh jkf'k
iw.kZ vfHk;qfDr

1
,0,u0,e0 Vssªfuax laLFkku ,oa 

Nk=kokl dk fuekZ.k dk;Z                            

¼izfr ;wfuV 6-30 djksM+½

54 340.58 80.00 54 53 48 5 46 42 35 264.60 1
txnh'kiqj] ftyk 

Hkkstiqj&iw.kZ

2
th0,u0,e0 Vssªfuax laLFkku ,oa 

Nk=kokl dk fuekZ.k dk;Z                

¼izfr ;wfuV 13-35 djksM+½

23 307.13 25.00 22 22 20 2 20 15 13 200.25 0

3
ikjk esfMdy laLFkku dk fuekZ.k 

dk;Z                            

¼izfr ;wfuV 9-98 djksM+½

33 329.34 45.00 31 31 30 1 30 22 18 219.56 0

4
ch-,l-lh- uflZax dkWyst dk 

fuekZ.k dk;Z                

¼izfr ;wfuV 26-49 djksM+½

16 423.96 60.00 8 8 8 0 8 8 7 211.92 0

ch-,l-lh- uflZax dkWyst dk 

fuekZ.k fpfdRlk 

egkfo|ky;ksa ds lkFk fd;k 

tkuk gS] ftlds fuekZ.k gsrq 

Hkwfe fpfUgr dh tk pqdh 

gS] ijarq vafre :i ls 

gLrkarj.k izfdz;k/khu gSA 

5
fpfdRlk egkfo|ky; dk fuekZ.k 

dk;Z                                 

¼izfr ;wfuV 400-00 djksM+½

5 2000.00 0.00 0 0 0 0 0 0 0 0.00 0

fpfdRlk egkfo|ky;ksa ds 

fuekZ.k gsrq Hkwfe fpfUgr dh 

tk pqdh gS] ijarq vafre :i 

ls gLrkarj.k izfdz;k/khu gSA 

dqy 131 3401.01 210.00 115 114 106 8 104 87 73 896 1

ekuuh; eq[;ea=h ds 7& fu'p; ds varxZr izLrkfor ifj;kstukvksa dk v|ru ¼5 flrEcj½ 2018 rd izxfr izfrosnu

fcgkj fpfdRlk lsok,¡ ,oa vk/kkjHkwr lajpuk fuxe- fy-



S.N
Name of 

Places
District

A.A. Amount                   

(In Rs. Lakh)
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TENDER REFRENCE

Tender 
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LOA 
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NAME OF CONTRACTOR

Work 

order 
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Whether 

work 

started
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Date of 

completion
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Remarks

1 Arariya Arariya 630.72 Arch-En-Design
Nit-25, Dated-

03/08/2016
Yes Yes Shrinath builder,PATNA Yes yes 24/03/2017 23/03/2019 10%

2 Farbisganj Arariya 630.72
M/S Kapoor & 

Associates

Nit-28, Dated-

03/08/2016
Yes Yes Topline Infra, Katihar yes Yes 24/07/2017 23/07/2018 60%

3
Uda 

Kishanganj
Madhepura 630.72 EDMAC

Nit-28, Dated-

03/08/2016
Yes Yes C S CONSTRUCTION,Arariya Yes Yes 5/5/2017 4/5/2018 46%

4 Jainagar Madhubani 630.72 M/s Mass N Void
Nit-28, Dated-

03/08/2016
Yes Yes

Maa Tara 

Construction,Darbhanga
yes Yes 28/06/2017 27/06/2018 75%

5 Tarapur Munger 630.72 Decoarch
Nit-28, Dated-

03/08/2016
Yes Yes Lalan Kumar,Bhagalpur Yes Yes 16/06/2017 15/06/2018 45%

6
Simri 

Bakhtiyarpur
Saharsa 630.72 EDMAC

Nit-28, Dated-

03/08/2016
Yes Yes

SHANTOSH KUMAR 

SINGH,SAHARSA
yes Yes 14/07/2017 13/07/2018 19%

7 Nirmali Supaul 630.72
M/S Kapoor & 

Associates

Nit-28, Dated-

03/08/2016
Yes Yes

SHANTOSH KUMAR 

SINGH,SAHARSA
Yes Yes 16/06/2017 15/06/2018 25%

8 Bagha
West 

Champaran
630.72 M/s Mass N Void

Nit-28, Dated-

03/08/2016
Yes Yes

Shiva Infra Solution, New 

Delhi
Yes Yes 17/05/2017 16/05/2018 55%

9 Sonpur Saran 630.72
M/S Kapoor & 

Associates

Nit-28, Dated-

03/08/2016
Yes Yes kaushal buildcon,patna Yes Yes 20/07/2017 19/07/2018 60%

10 Virpur Supaul 630.72
M/S Kapoor & 

Associates

Nit-28, Dated-

03/08/2016
Yes Yes Kunal Kush, Araria Yes Yes 20/07/2017 19/07/2018 80%

11 Biraul Darbhanga 630.72 Mass-N-Void
Nit-38, Dated-

27/10/2016
Yes Yes

Kunwar Construction, 

Darbhanga
Yes No 2/11/2017 1/11/2018 Land problem

12
Neemchak 

Bathani
Gaya 630.72 Sen & Lall

Nit-28, Dated-

03/08/2016
Yes Yes Anil Kumar Singh, Sasaram Yes yes 5/1/2018 4/1/2019 45%

13 Tekari Gaya 630.72 Sen & Lall
Nit-38, Dated-

27/10/2016
Yes Yes Mukesh Kumar, Gaya Yes Yes 7/11/2017 6/11/2018 45%

14 Manihari Katihar 630.72 EDMAC
Nit-28, Dated-

03/08/2016
Yes Yes Sudesh Kumar Singh, Jamui Yes Yes 21/09/2017 20/09/2018 65%

15 Gogari Khagaria 630.72 EDMAC
Nit-38, Dated-

27/10/2016
Yes Yes

Arvind Kumar singh, 

Danapur
Yes Yes 12/1/2018 11/1/2019 28%

16 Dhamdaha Purnea 630.72 Decoarch
Nit-28, Dated-

03/08/2016
Yes YES C.S. Construction, Araria Yes Yes 18/08/2017 17/08/2018 0% Site not clear

17 Patori Samastipur 630.72 EDMAC
Nit-28, Dated-

03/08/2016
Yes YES

Binod Kumar 

Singh,Samastipur
Yes Yes 9/10/2017 8/10/2018 50%

18 Madhaura Saran 630.72
M/S Kapoor & 

Associates

Retender Nit-

39/2017
No No

Financial bid opened to be 

decided by single tender 

committee

19 Mahnar Vaishali 630.72
M/S Kapoor & 

Associates

Nit-38, Dated-

27/10/2016
Yes YES

Kunwar Construction, 

Darbhanga
Yes yes 28/12/2017 27/12/2018 50%

20 Jagdispur Bhojpur 630.72 Sen & Lall
Nit-28, Dated-

03/08/2016
Yes YES Ramesh kumar pandey Yes Yes 6/9/2017 5/9/2018 100% Completed

21 Piro Bhojpur 630.72 Sen & Lall
Nit-38, Dated-

27/10/2016
Yes Yes Anil kumar,Rohtas Yes Yes 10/7/2018 9/7/2019 20%

Construction of Auxiliary Nurse Midwifery Training Institute (A.N.M) (As on 5th September 2018)
PROJECT UNDER 7-Commitement
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Construction of Auxiliary Nurse Midwifery Training Institute (A.N.M) (As on 5th September 2018)
PROJECT UNDER 7-Commitement

22 Sherghati Gaya 630.72 Sen & Lall
Nit-28, Dated-

03/08/2016
Yes Yes Ambey imfra,patna Yes yes 2/11/2017 1/11/2018 25%

23 Jhanjharpur Madhubani 630.72 M/s Mass N Void
Nit-28, Dated-

03/08/2016
Yes Yes

Girdhari Lal 

Poddar,Darbhanga
Yes Yes 7/11/2017 6/11/2018 65%

24 Banmankhi Purnea 630.72 Decoarch
Nit-28, Dated-

03/08/2016
Yes Yes Bambam Kumar Singh Yes Yes 29/01/2018 28/01/2019 38%

25 Bikramganj Rohtas 630.72 Sen & Lall
Nit-28, Dated-

03/08/2016
Yes Yes Rambabu Prasad,Patna Yes Yes 26/02/2018 25/02/2019 45%

26 Supaul Supaul 630.72 EDMAC
Nit-38, Dated-

27/10/2016
Yes Yes

Arvind Kumar singh, 

Danapur
Yes No 22/10/2017 21/10/2018 1%

27
Mahua (CHC 

Rajapakar)
Vaishali 630.72 Arch-En-Design

Nit-38, Dated-

27/10/2016
Yes Yes Indray Narayan Singh,Patna No No - TS in process

28 Narkatiyaganj
West 

Champaran
630.72 M/s Mass N Void

Nit-28, Dated-

03/08/2016
Yes Yes Rama & Sons, Patna Yes yes 7/11/2017 6/11/2018 75%

29 Dalsinghsarai Samastipur 630.72 EDMAC
Nit-28, Dated-

03/08/2016
Yes Yes

Binod Kumar 

Singh,Samastipur
Yes yes 9/10/2017 8/10/2018 40%

30 Paliganj Patna 630.72 Sen & Lall
Nit-38, Dated-

27/10/2016
No No No - Land not available

31 Areraj
East 

Champaran
630.72 Mass-N-Void

Nit-38, Dated-

27/10/2016
Yes Yes S.K. Enterprises, Sitamarhi Yes Yes 2/12/2017 1/12/2018 35%

32 Pakri Dayal
East 

Champaran
630.72 Mass-N-Void

Retender Nit-39, 

Dated-02/12/2016
No No No

To be decided by single 

tender  committee

33 Arwal Sadar Arwal 630.72 Arch-En-Design
RETENDER NIT-13, 

Dated-15/05/2017
Yes Yes B. Ray, Dhanbad Yes Yes 28/02/2018 27/02/2020 22%

34 Kahalgaon Bhagalpur 630.72 Decoarch
RETENDER NIT-13, 

Dated-15/05/2017
Yes Yes Ramesh Kumar, Patna Yes Yes 15/03/2018 14/03/2019 35%

35 Benipatti Madhubani 630.72 M/s Mass N Void
RETENDER NIT-13, 

Dated-15/05/2017
Yes Yes

Kunwar Construction, 

Darbhanga
Yes yes 17/05/2018 16/05/2019 19%

36 Phulparas Madhubani 630.72 M/s Mass N Void
RETENDER NIT-13, 

Dated-15/05/2017
Yes Yes Sanjay Kumar, Darbhanga Yes No 28/04/2018 27/04/2019 0% Old structure to be demolished

37
Haveli 

Khargpur
Munger 630.72 Decoarch

RETENDER NIT-13, 

Dated-15/05/2017
No No No In tender process

38 Benipur Darbhanga 630.72 EDMAC
RETENDER NIT-13, 

Dated-15/05/2017
Yes Yes Sanjay Kumar, Darbhanga Yes Yes 17/05/2018 16/05/2019 30%

39 Manjhaul Begusarai 630.72 Decoarch Nit-17/2017 Yes Yes
Satyanarayan Singh, 

Deoghar
Yes No 13/02/2018 12/2/2019 Land is disputed

40 Bakhri Begusarai 630.72 Decoarch Nit-17/2017 Yes Yes
Satyanarayan Singh, 

Deoghar
Yes No 13/02/2018 12/2/2019 Land is disputed

41 Baliya Begusarai 630.72 Decoarch Nit-17/2017 Yes Yes
Satyanarayan Singh, 

Deoghar
Yes yes 13/02/2018 12/2/2019 4%

42 Navgachia Bhagalpur 630.72 Sen & Lall
Retender Nit-

39/2017
Yes No

Satyanarayan Singh, 

Deoghar
No No

43 Raxaul
East 

Champaran
630.72 Mass-N-Void Nit-17/2017 No No No

To be decided by single 

tender  committee
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Construction of Auxiliary Nurse Midwifery Training Institute (A.N.M) (As on 5th September 2018)
PROJECT UNDER 7-Commitement

44 Sikarhana
East 

Champaran
630.72 Mass-N-Void Nit-17/2017 Yes Yes B.K.Chaudhary Yes yes 1/2/2018 31/01/2019 60%

45 Chakia
East 

Champaran
630.72 Mass-N-Void Nit-17/2017 Yes Yes Asiana Contract Pvt. Ltd. Yes yes 31/03/2018 30/03/2019 16%

46 Rosara Samastipur 630.72
Archline Designs 

pvt ltd
Nit-17/2017 Yes Yes Sanjay Kumar, Darbhanga Yes yes 29/06/2018 28/06/2019 10%

47 Belsand Sitamarhi 630.72
Archline Designs 

pvt ltd
Nit-39/2017 Yes Yes Kabbu Khirhar, Sitamarhi No No T.S in process

48 Pupari Sitamarhi 630.72
Archline Designs 

pvt ltd
Nit-17/2017 Yes Yes Sanjay Kumar, Darbhanga Yes No 17/05/2018 16/05/2019

Land Provided is in too 

depth

49 Gopalganj

Gopalganj ( 

APHC 

Baikunthpur)

630.72
Kapoor & 

Associates
 TENDER Nit-18/2017 Yes Yes

Baranwala Contractor 

Pvt.Ltd.
Yes Yes 15/03/2018 14/03/2019 20%

50 Barsoi

Katihar (  

Barsoi SDH 

Campus)

630.72
Kapoor & 

Associates

Retender Nit-

39/2017
Yes Yes Krishnakant Thakur No T.S. in process

51 Madhepura Madhepura 630.72
Suresh Goel & 

Associates
 TENDER Nit-18/2017 Yes Yes M/s Satyanarayan Singh Yes Yes 31/03/2018 30/09/2019 8%

52 Vayasi Purnea 630.72 Decoarch
 RE TENDER Nit-

18/2017
Yes Yes Umakant Singh No

53 Teghra Begusarai 630.72 EDMAC  TENDER Nit-39/2017 Yes No M/s Satyanarayan Singh No

54 Dumrao Buxar 630.72
Kapoor & 

Associates
- No No Tender to be invited

Total 34058.88
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Construction of Auxiliary Nurse Midwifery Training Institute (A.N.M) (As on 5th September 2018)
PROJECT UNDER 7-Commitement

Sl. No.

1

2

3

4

5

6

7 Land not available 0

Madhaura, Pakri Dayal, Paliganj, Raxaul, Haveli kharagpur

Work order issued 42

Tender Decided 48

LOA issued 46

Total no. of Places 54

Abstract

Dumraon (Land made available on 5.01.2018)Tender to be invited

Tender Invited 53

1

Tender under process 5



S.N District
Place of 

construction

Administrative 

Approval Amount                   

(In Rs. Lakh)
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t
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CONTRACTOR

Work order 

issued

Whether 

work 
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Remarks

1 Arariya Arariya 1335.38
Arch-N-

Design

NIT-25, Dated-

3/8/2016

8 

S

e

p

. 

Yes YES SRINATH BUILDER Yes Yes 24/03/2017 23/03/2019 10%

2 Katihar Sadar Hospital 1335.38
Arch-N-

Design

NIT-25, Dated-

3/8/2016

8 

S

e

p

Yes YES
ADYARAJ 

DEVELOPER
Yes No 26/04/2017 25/10/2018 0% Redesign work is in process

3 Khagaria

Old Sub 

divisional  

Hospital

1335.38
Arch-N-

Design

NIT-25, Dated-

3/8/2016

8 

S

e

Yes YES MACRO RANJAN Yes Yes 24/3/2017 23/9/2018 48%

4 Munger
Leprosy 

Hospital 
1335.38

Arch-N-

Design

NIT-25, Dated-

3/8/2016

8 

S
Yes YES LALAN KUMAR Yes Yes 24/3/2017 23/9/2018 48%

5 Jamui Vill-Mahuli 1335.38
Arch-N-

Design

Nit-38, Dated-

27/10/2016

2

9

-

Yes YES
SUDESH KUMAR 

SINGH
Yes Yes 12/2/2018 11/8/2019 35%

6 Vaishali CHC Rajapakar 1335.38
Arch-N-

Design

Nit-38, Dated-

27/10/2016

2

9

-

Yes YES
INDRA NARAIN 

SINGH
No No T.S in Process

7 Gopalganj SDH, Hathua 1335.38
Design 

Associates

Nit-38, Dated-

27/10/2016

2

9
YES YES

AIPLGMC, JOINT 

VENTURE
Yes Yes 1/2/2018 31/8/2019 15%

8 Lakhisarai
Balguddar 

Ashokdham
1335.38 EDMAC

Nit-38, Dated-

27/10/2016

2

9

-

YES YES
KANHAIYA 

CONTRCTOR, 

BEGUSARAI
No No T.S in Process

9 Nawada Budhaul 1335.38
Arch-N-

Design

Nit-38, Dated-

27/10/2016

2

9

-

Yes YES Dhanpat prasad Yes Yes 29/01/2018 28/07/2019 17%

10 Arwal Sadar Hospital 1335.38
Arch-N-

Design

RETENDER NIT-

13, Dated-

15/05/2017

Yes YES B. Ray, Dhanbad Yes Yes 28/02/2018 27/02/2020 22%

11 Aurangabad Sadar Hospital 1335.38
Arch-N-

Design

RETENDER NIT-

13, Dated-

15/05/2017

Yes YES
Raj 

Construction
No No 0%

12 Bhabhua Barka Katra 1335.38 DDF

RETENDER NIT-

13, Dated-

15/05/2017

Yes Yes

Yashaswi 

Infrastructure, 

Ranchi

Yes Yes 4/5/2018 3/11/2019 15%

13 Bhojpur Sadar Hospital 1335.38
Arch-N-

Design

RETENDER NIT-

13, Dated-

15/05/2017

Yes Yes
Siemens 

Construction
Yes Yes 29/05/2018 28/11/2019 12%

14 Supaul VILL -Kharail 1335.38 EDMAC

RETENDER NIT-

13, Dated-

15/05/2017

Yes YES Ashok Kumar Yes Yes 29/05/2018 28/11/2019 10%

PROJECT UNDER 7-Commitement

Construction of General Nurse Midwifery Institute  (G.N.M) (As on 5th September 2018)
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15 Begusarai

Vill-

Mirzapur,Khata 

no.-251

1335.38 DDF NIT-18/2017 No NO No No Financial bid  opened 

16 Madhubani Sadar Hospital 1335.38

Sen & Lall 

consultants 

pvt ltd

NIT-18/2017 Yes YES SKS-KKT JV Yes Yes 17/07/2018 16/01/2020 10% T.S in Process

17 Sitamarhi Sadar Hospital 1335.38
Mass-N-

Void
NIT-18/2017 Yes YES

Shashikant 

Singh
No No

Land demarkation work is in 

Progress, T.S. is in process

18 Siwan SDH Mahrajganj 1335.38
Mass-N-

Void

RETENDER NIT-

18/2017
Yes YES B. Prasad Yes Yes 8/5/2018 7/11/2019 15%

19
East 

Champaran
Sadar Hospital 1335.38

Design 

Associates

RETENDER NIT-

18/2017
Yes YES

Rama 

Construction
No No

20 Kishanganj - 1335.38
Arch-N-

Design
NIT-18/2017 Yes Yes Shafique Alam Yes No 31/03/2018 30/09/2019

Land recently available, but  

pit available  on proposed 

site, so filling is  required 

21 Nalanda

Pavapuri 

Medical College 

Campus

1335.38
Arch-N-

Design
NIT-18/2017 Yes Yes

M/s 

Satyanarayan 

Singh

Yes Yes 28/04/2018 27/10/2019 17%

22 Sheohar - 1335.38

DDF 

Consultant 

pvt ltd 

Retender NIT 

5/2018
- No NO No No

To be decided by single 

tender  committee

23 Samastipur

Govt. Medical 

college, 

Samastipur

1335.38

DDF 

Consultant 

pvt ltd 

- - No NO No No LAND PROBLEM

Total 30713.74

Sl. 

No.

1

2

3 20

4

5

6

7

8

Tender Decided

Land not available 1 Samastipur

2

Tender to be invited 0

Begusarai & SheoharTender Under process

LOA issued 20 Vaishali 

Work order issued 15

23Total no. of Places

Tender Invited

Abstract

22
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construction

A. A. 
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1 Arariya Arariya 998.00
Arch-En-

Design

NIT-25, Dated-

03/08/2016
Yes YES

SRINATH 

BUILDER
YES Yes 24/03/2017 23/03/2019 10%

2 Banka
Sadar Hospital 

(Old Campus)
998.00

Designer's 

Wing

NIT-27, Dated-

03/08/2016
Yes YES

RANA 

CONSTRUCTI

ON

YES Yes 5/5/2017 4/10/2018 85%

3 Gopalganj SDH Hathwa 998.00
Designer's 

Wing

NIT-27, Dated-

03/08/2016
Yes YES

G M 

CONSTRUCTI

ON

YES Yes 31/3/2017 30/6/2018 50%

4 Katihar Sadar Hospital 998.00
Arch-En-

Design

NIT-25, Dated-

03/08/2016
Yes YES

ADYARAJ 

DEVELOPER
YES No 26/4/2017 25/10/2018 0%

Redesign work is in 

process

5 Khagaria

Old 

Subdivisional 

Hospital

998.00
Arch-En-

Design

NIT-25, Dated-

03/08/2016
Yes YES

MACRO 

RANJAN
YES Yes 24/3/2017 23/09/2018 48%

6 Madhubani Sadar Hospital 998.00
Designer's 

Wing

NIT-27, Dated-

03/08/2016
Yes YES

SANJAY 

KUMAR
YES No 9/5/2017 8/8/2018 0%

Letter sent to D.M 

Madhubani for alternative 

Land

7 Munger

Leprosy 

Hospital 

Munger

998.00
Arch-En-

Design

NIT-25, Dated-

03/08/2016
Yes YES

LALAN 

KUMAR
YES Yes 24/3/2017 23/09/2018 48%

8 Purnea
Sadar Hospital 

Purnea
998.00

Design 

Associates 

Inc.

Nit-26, Dated-

03/08/2016
Yes YES

UMAKANT 

SINGH
YES Yes 31/3/2017 30/09/2019 20% Hostel building started

9 Saharsa Sadar Hospital 998.00
Designer's 

Wing

NIT-27, Dated-

03/08/2016
Yes YES

C S 

CONSTRUCTI

ON

YES Yes 31/3/2017 30/08/2018 25%

10
West 

Champaran
Sadar Hospital 998.00 DDF

Nit-15, Dated-

10/06/2016
Yes YES

L& T 

CONSTRUCTI

ON

YES Yes 10/7/2017 9/7/2020 10%

11 Buxar Sadar Hospital 998.00
Designer's 

Wing

NIT-27, Dated-

03/08/2016
Yes YES

B PRASAD 

&COMPANY
YES Yes 7/8/2017 6/11/2018 75%

12 Rohtas Sadar Hospital 998.00
Designer's 

Wing

NIT-27, Dated-

03/08/2016
Yes YES

RAMESH 

PANDEY
YES Yes 5/8/2017 4/11/2018 96%

13 Jamui Vill-Mahuli 998.00
Arch-En-

Design

Nit-38, Dated-

27/10/2016
Yes YES

SUDESH 

KUMAR 

SINGH

Yes Yes 12/2/2018 11/8/2019 35%

14 Vaishali Rajapakar 998.00
Arch-En-

Design

Nit-38, Dated-

27/10/2016
Yes YES

INDRA 

NARAIN 

SINGH

No No T.S. in process

15 Jehanabad Vill-Jamuawan 998.00
Designer's 

Wing

Nit-38, Dated-

27/10/2016
Yes YES

KAUSHLENDR

A KUMAR
No No Land problem

16 Saran
Sadar Hospital 

Chhapra
998.00 EDMAC

Nit-38, Dated-

27/10/2016
Yes YES

G M 

CONSTRUCTI

ON, SIWAN

Yes Yes 4/5/2018 3/8/2019 10%

PROJECT UNDER 7-Commitement
Construction of Para Medical Institute (As on 5th September 2018)



S.N District
Place of 

construction

A. A. 

Amount                   

(In Rs. Lakh)

Name of 

Consultant
Status of Tender

Tender 

decided

LOA 

ISSUED

NAME OF 

CONTRACTO

R

Work 

order 

issued

Whether 

work started

Date of Work  

Order

Date of 

completion

Physical 

progress in 

Percentage

Remarks

17 Lakhisarai Nungarh 998.00
Designer's 

Wing

Nit-38, Dated-

27/10/2016
Yes YES

KANHAIYA 

CONSTRCION

, BEGUSARAI

Yes No

18 Supaul Supaul 998.00 Mass-N-Void
Nit-38, Dated-

27/10/2016
YES YES

INDRA 

NARAIN 

SINGH, 

PATNA

No No T.S. in process

19 Nawada Budhaul 998.00
Arch-En-

Design

Nit-38, Dated-

27/10/2016
Yes YES

DHANPAT 

PRASAD
Yes Yes 29/01/2011 28/07/2019 17%

20 Arwal Sadar Hospital 998.00
Arch-En-

Design

RETENDER NIT-

13, Dated-

15/05/2017

Yes Yes
B. Rai, 

Dhanbad
Yes Yes 28/02/2018 27/02/2020 22%

21 Aurangabad Sadar Hospital 998.00
Arch-En-

Design

RETENDER NIT-

13, Dated-

15/05/2017

Yes Yes
Raj 

Construction
No No

22 Bhojpur Sadar Hospital 998.00
Arch-En-

Design

RETENDER NIT-

13, Dated-

15/05/2017

Yes YES
Siemens 

Construction
YES Yes 29/05/2018 28/11/2019 12%

Hostel block- Work 

stopped due to water 

logging

23 Nalanda

Pavapuri 

Medical College 

Campus

998.00
Arch-En-

Design

 TENDER NIT 

18/2017
Yes YES

M/s 

Satyanarayan 

Singh

Yes Yes 28/04/2018 27/10/2019 17%

24 Sitamarhi Sadar Hospital 998.00
Designer's 

Wing

 TENDER NIT 

18/2017
Yes YES

Shashikant 

Singh
No No Land not available

25
East 

Champaran
Sadar Hospital 998.00

Design 

Associates 

Inc.

 RETENDER NIT 

18/2017
Yes YES

Rama 

Construction
No No

26 Kishanganj
Kochhadhaman

, Vill-Patkoikla
998.00

Arch-En-

Design

 TENDER NIT 

18/2017
Yes Yes

Shafique 

Alam
Yes No 31/03/2018 30/03/2019

Land recently available, 

but  pit available  on 

proposed site, so filling is  

required 

27 Madhepura  Madhepura 998.00
Suresh Goel 

& Associates

 TENDER NIT 

18/2017
Yes Yes

M/s 

Satyanarayan 

Singh

Yes Yes 31/03/2018 30/09/2019 8%

28 Siwan
Sub-Divisional 

hospital, 

Maharajganj

998.00 Mass-N-Void
 RE TENDER NIT 

18/2017
Yes Yes B. Prasad Yes Yes 8/5/2018 7/11/2019 15%

29 Bhabhua Sarangpur 998.00 DDF
 RE TENDER NIT 

39/2017
Yes Yes

Ajay Kumar 

Singh
No No

Provided land is water 

logged

30 Sheohar Sadar Hospital 998.00

DDF 

Consultant 

pvt ltd 

 RE TENDER NIT 

5/2018
No NO No No

To be decided by single 

tender committee

31 Begusarai Sherpur 998.00 DDF - No NO No No LAND PROBLEM



S.N District
Place of 

construction

A. A. 

Amount                   

(In Rs. Lakh)

Name of 

Consultant
Status of Tender

Tender 

decided

LOA 

ISSUED

NAME OF 

CONTRACTO

R

Work 

order 

issued

Whether 

work started

Date of Work  

Order

Date of 

completion

Physical 

progress in 

Percentage

Remarks

32 Samastipur - 998.00 DDF - No NO No No LAND PROBLEM

33 Sheikhpura
Makhdumpur 

PHC
998.00

Designer's 

Wing
NIT 39/2017 Yes YES

Sanjay Kumar 

Technocrat
No No T.S. in process

Total 32934.00

Sl. No.

1

2

3

4

5

6 Samastipur & Begusarai

Abstract

30 Sheohar remaining

Work order issued 22

LAND PROBLEM 2

Tender to be invited 0

Tender Invited 31

Tender Decided

LOA issued 30



S.N Name of Places District

Administrative 

Approval Amount                   

(In Rs. Lakh)

Name of 

Consultant

Status of 

Tender

Work 

order 

issued

Whether 

work 

started

Date of Work  

Order

Date of 

completion

Physical 

progress in 

Percentage
Remarks

1 PMCH, Patna Patna 2649.76
Suresh Goel & 

Associates

Nit-26, Dated-

03/08/2016
Yes No 18/08/2017 17/08/2019 -

Work is kept on hold 

because of PMCH 

redevelopment 

2 DMCH, Laheriasarai Darbhanga 2649.76
Suresh Goel & 

Associates

Nit-26, Dated-

03/08/2016
Yes Yes 31/3/2017 30/03/2019 55%

3 SKMCH, Muzaffarpur Muzaffarpur 2649.76 DDF
Nit-26, Dated-

03/08/2016
Yes Yes 31/3/2017 30/03/2019 35%

4 ANMMCH, Gaya Gaya 2649.76
Design Associate 

Inc.

Nit-26, Dated-

03/08/2016
Yes Yes 5/5/2017 4/5/2019 50%

5 JLNMCH, Bhagalpur Bhagalpur 2649.76 Arch-En-Design
Nit-26, Dated-

03/08/2016
Yes Yes 31/3/2017 30/03/2019 80%

6
Vardhaman Ayurvigyan 

Sansthan, Pawapuri
Nalanda 2649.76 Arch-En-Design

Nit-26, Dated-

03/08/2016
Yes Yes 31/3/2017 30/03/2019 88%

7
Govt. Medical College, 

Bettiah
Bettiah 2649.76 DDF

Nit-15, Dated-

10/06/2016
Yes Yes 10/7/2017 9/7/2020 10% Work started

9

Govt. Medical College, 

Purnea (Sadar Hospital 

Campus)

Purnea 2649.76
Design Associate 

Inc.

Nit-26, Dated-

03/08/2016
Yes Yes 31/3/2017 30/03/2019 20% Hostel building started

8
Govt. Medical College, 

Madhepura
Madhepura 2649.76 EDMAC - - No

10
Govt. Medical College, 

Chhapra 
 Chhapra 2649.76

Suresh Goel & 

Associates
- -

Land is not yet cleared 

from Chapra University

11
Govt. Medical College, 

Samastipur
Samastipur 2649.76 DDF - -

Clearance of land is 

required

12
Govt. Medical College, 

Mahua
Vaishali 2649.76 - - -

TRANSFER OF LAND IS 

REQUIRED

13
Govt. Medical College, 

Begusarai
Begusarai 2649.76

Land identified, TRANSFER 

OF LAND IS REQUIRED

14 Govt. Medical College, Ara Bhojpur 2649.76
Clearance of land is 

required

15
Govt. Medical College, 

Sitamarhi
Sitamarhi 2649.76

Clearance of land is 

required

16
Govt. Medical College, 

Madhubani
Madhubani 2649.76

Clearance of land is 

required

Total 42396.16

PROJECT UNDER 7-Commitement
B.Sc Nursing College (As on 5th September 2018)



Sl. 

No.

1

2

3

4

5 Land to be decided

Tender Decided 8 Bhagalpur, Patna, Gaya, Purnia, Darbhanga, Pawapuri, Muzaffarpur & Bettiah

Work order to be issued 0

Work order issued 8 Do

8 Madhepura, Chapra, Samastipur, Mahua, Begusarai, Bhojpur, Madhubani & Sitamarhi

Abstract
Tender Invited 8


