

Bihar Medical Services & Infrastructure Corporation Limited, Patna

MINUTES OF THE MEETING OF TECHNICAL TENDER COMMITTEE

File No.-BMSIC/75030/17-2025

NIT NO.-BMSICL/Infra/29/2025

Today Dated-19/08/2026 a meeting of Technical tender committee held at the office of Bihar Medical Services & Infrastructure Corporation Limited, Patna under the chairmanship of CGM(P), BMSICL for Technical Evaluation of the bids received against the Tender No.- BMSICL/Infra/29/2025 invited for Construction of Health & wellness center (HWC) Under PM-ABHIM at 155 places in various location of Bihar.

Members Present:

1. Er. Vijay Kumar, CGM(Project), BMSICL
2. Joint Secretary, Dept. of Health, Bihar
3. Er. Shailendra Bharti, GM(Project), BMSICL
4. Er. Ram Mohan Singh, GM(Project), BMSICL
5. Sh. Priya Ranjan Raju, Joint Secretary-cum-Incharge Infra Wing SHS, Patna
6. Sh. Harendra Kumar, GM(Procurement), BMSICL
7. Sh. Ramendra Kumar, GM (Finance & Accounts), BMSICL
8. Er. Dhananjay Kumar, DGM (Tender), BMSICL

Bihar Medical Services & Infrastructure Corporation Ltd., Patna had invited tender through Notice Inviting Tender No- BMSICL/Infra/29/2025 Dated- 26.09.2025 for Construction of Health & wellness center (HWC) Under PM-ABHIM at 155 places in various location of Bihar. For the publication of the said tender, a request was made to Director, Information and Public Relation Department, Patna, Bihar vide this office's letter no.-BMSIC/75030/17-2025/7568, Dated- 26.09.2025 to publish the tender notice in National Newspaper and Newspaper of Bihar. As a result, the said tender notice was published by the Information and Public Relation Department in Dainik Bhaskar, Patna and other Newspaper on Date-29.09.2025, whose advertisement Number is PR- 016505 (B & C) 2025-26. For wide publicity of the tender, the said tender was also published on the corporation's website bmsicl.gov.in and eproc2.bihar.gov.in.

After the tender invitation, the tender received from various bidders were opened on 11.11.2025 at BMSICL office. Technical Bid Evaluation was done on condition that the bid submitted by the bidders in accordance to SBD clause 4.5 (A)a, 4.5 (A)b, 4.5 (A)c, 4.5 (A)d and 4.5(A)e, experience certificate, BG if found wrong/False then the action will be taken according to Bihar Contractor Enlistment/Registration Rules 2007.



After reviewing the tenders received on the basis of technical comparative statement in light of the conditions mentioned in the tender invitation notice and SBD (Tender Document). Thereafter, the proceeding of the meeting of the Technical Evaluation committee held on 17.06.2026 committee recommended to invite objection/representation in clarification section of e-proc2 regarding technical evaluation, as a result, some of the bidder responded and submitted their clarification/representation. Based on the clarification/representation the following decision were taken unanimously:

Tender ID	Gr. No.	Work Name	No. of Bidder Participated	No.	Bidder Organization Name	Result	Remarks
117978	1	Construction of 10 Health & Wellness Centre at Block-Raniganj, Forbesganj, Palasi and Sikti, District-Araria	0		No Bid	Re-Tender can be invited.	Due to No bid received Tender Is Hereby Proposed to be Cancelled and Re-tender may be Invited.
118131	2	Construction of 02 Health & Wellness Centre at Block-Nabinagar, District-Aurangabad	6	1	I TECH INDIA	Non-Responsive	I Tech India did not submit the cost of BOQ. Rest bidders did not submit their clarification. Therefor No Bid is Responsive. Due to no Bidder Responsive. Tender Is Hereby Proposed to be Cancelled and Re-tender can be Invited.
				2	M/S ISHIKA CONSTRUCTION	Non-Responsive	
				3	PRAMILA DEVI	Non-Responsive	
				4	AYUSH ENTERPRISES	Non-Responsive	
				5	SACHIN KUMAR	Non-Responsive	
				6	GANGAJALI INFRA	Non-Responsive	
118132	3	Construction of 02 Health & Wellness Centre at Block-Manigachhi and Sadar, District-Darbhanga	2	1	I TECH INDIA	Responsive	02 Bids are Responsive. Hence Financial Bid can be Opened for Responsive Bidder.
				2	GANGAJALI INFRA	Responsive	
118133	4	Construction of 08 Health & Wellness Centre at Block-Gidhaur, Jhajha and Laxmipur, District-Jamui	3	1	M/s RR INFRA	Non-Responsive	No Bidder submitted their clarification. Therefore no Bid is Responsive. Tender Is Hereby Proposed to

				2	I TECH INDIA	Non-Responsive	be Cancelled and Re-tender may be Invited.
				3	SHAIENDRA KUMAR SINGH	Non-Responsive	
118134	5	Construction of 04 Health & Wellness Centre at Block-Katihar and Barsoi, District-Katihar	2	1	I TECH INDIA	Non-Responsive	Cost of BOQ not received from both bidders. Therefore no Bid is Responsive. Tender Is Hereby Proposed to be Cancelled and Re-tender may be Invited.
				2	GYANTECH UNIVERSAL PRIVATE LIMITED	Non-Responsive	
118135	6	Construction of 04 Health & Wellness Centre at Block-Alauli, District-Khagaria	0		No Bid	Re-Tender can be invited.	Due to No bid received Tender Is Hereby Proposed to be Cancelled and Re-tender may be Invited.
118136	7	Construction of 01 Health & Wellness Centre at Block-Pothia, District-Kisanganj	1		Single Bid	Re-Tender can be invited.	Due to Single bid received Tender Is Hereby Proposed to be Cancelled and Re-tender may be Invited.
118137	8	Construction of 13 Health & Wellness Centre at Block-Udakishunganj, Madhepura Sadar, Gamharia, Alamnagar, Chausa and Puraini, District-Madhepura	0		No Bid	Re-Tender can be invited.	Due to No bid received Tender Is Hereby Proposed to be Cancelled and Re-tender may be Invited.
118138	9	Construction of 18 Health & Wellness Centre at Block-Babubarhi, Khajauli, Ladania, Pandaul and Bisfi, District-Madhubani.	2	1	M/s RR INFRA	Non-Responsive	Cost of BOQ and EMD not received from both bidders. Therefore no Bid is Responsive. Tender Is Hereby Proposed to be Cancelled and Re-tender may be Invited.
				2	I TECH INDIA	Non-Responsive	
118139	10	Construction of 31 Health & Wellness Centre at Block-Ekangasarai, Islampur, Nagarnausa, Parwalpur, Hilsa, Karaiparsurai, Tharthari, Biharsarif, Noorsarai, and Ben, District-Nalanda	0		No Bid	Re-Tender can be invited.	Due to No bid received Tender Is Hereby Proposed to be Cancelled and Re-tender may be Invited.
118140	11	Construction of 01 Health & Wellness Centre at Block-Bakhtiyarpur, District-Patna	0		No Bid	Re-Tender can be invited.	Due to No bid received Tender Is Hereby Proposed to be Cancelled and Re-tender may be Invited.
118141	12	Construction of 03 Health & Wellness Centre at Block-Purnea East, District-Purnia	0		No Bid	Re-Tender can be invited.	Due to No bid received Tender Is Hereby Proposed to be Cancelled and Re-tender may be Invited.

118142	13	Construction of 19 Health & Wellness Centre at Block-Sasaram, Bikramganj, Dawath, Dinara and Suryapura, District-Rohtas	2	1	I TECH INDIA	Non-Responsive	Cost of BOQ not received from both bidders. Therefore no Bid is Responsive. Tender Is Hereby Proposed to be Cancelled and Re-tender may be Invited.
				2	GYANTECH UNIVERSAL PRIVATE LIMITED	Non-Responsive	
118143	14	Construction of 13 Health & Wellness Centre at Block-Sadar Block, Garkha, Amnour, Dariyapur, Parsa, Isuapur, Panapur and Taraiya, District-Saran	2	1	M/s VIJAY SAVITRI DEVELOPERS PRIVATE LIMITED	Non-Responsive	M/S Vijay Savitri Developers Private Limited has submitted wrong existing commitment document. No Bid is Responsive. Ravishankar Kumar did not submit Bidder acceptance mutual agreement for PHE Work. Therefore no Bid is Responsive. Tender Is Hereby Proposed to be Cancelled and Re-tender may be Invited.
				2	RAVISHANKAR KUMAR	Non-Responsive	
118144	15	Construction of 15 Health & Wellness Centre at Block-Purahania, Shivhar, Dumari Katsari and Piprahi, District-Sheohar	2	1	M/s RR INFRA	Non-Responsive	Cost of BOQ and EMD not received from both bidders. Therefore no Bid is Responsive. Tender Is Hereby Proposed to be Cancelled and Re-tender may be Invited.
				2	I TECH INDIA	Non-Responsive	
118145	16	Construction of 04 Health & Wellness Centre at Block-Runisaidpur, Parsauni and Sonbarsa, District-Sitamarhi	1		Single Bid	Re-Tender can be invited.	Due to Single bid received Tender Is Hereby Proposed to be Cancelled and Re-tender may be Invited.
118146	17	Construction of 01 Health & Wellness Centre at Block-Raghnathpur and Marauna, District-Siwan	2	1	NITISH KUMAR KASHYAP	Non-Responsive	Nitish Kumar Kashyap did not submit clarification. Therefore only one Bid is Responsive. Tender Is Hereby Proposed to be Cancelled and Re-tender may be Invited.
				2	SATISH KUMAR	Responsive	
118147	18	Construction of 01 Health & Wellness Centre at Block-Maruauna, District-Supaul	1		Single Bid	Re-Tender can be invited.	Due to Single bid received Tender Is Hereby Proposed to be Cancelled and Re-tender may be Invited.

118148	19	Construction of 05 Health & Wellness Centre at Block-Gaunaha, Ramnagar, Bagaha 1, Bettiah and Majhauria, District-West Champaran	2	1	I TECH INDIA	Non-Responsive	Cost of BOQ not received from both bidders. Therefore no Bid is Responsive. Tender Is Hereby Proposed to be Cancelled and Re-tender may be Invited.
				2	GYANTECH UNIVERSAL PRIVATE LIMITED	Non-Responsive	

Final Recommendations of the Technical Committee:

After evaluation of the Technical Bid, the Technical Committee herewith recommends to go ahead with the opening of financial bids of the responsive bidders.

The meeting concluded with vote of thanks to the chair.

Sd/-	Sd/-	Sd/-	Sd/-
DGM(T)	GM (F&A)	GM (P)	GM (P)
BMSICL	BMSICL	BMSICL	BMSICL
 Sd/-	 Sd/-		 Sd/-
GM (Proc)	Joint Secretary-cum-	Joint Secretary	CGM(P)
BMSICL	Incharge Infra Wing	Dept. of Health, Bihar	BMSICL
	SHS, Patna.		