

BIHAR MEDICAL SEERVICES & INFRASTRUCTURE CORPORATION LIMITED, PATNA
Progress Report for Infrastructure Scheme/Project as on 1st May 2013

SL. No.	Name of the Scheme/Project	Administrative Approval		Allotment		Allotment Received By BMSICL		Progress
		Letter No. & Date	Amount (In Lakh)	Letter No & Date	Amount (In Lakh.)	Date	Amount (In Lac.)	
1	Construction of Additional Primary Health Centre, Masaurhi/Samastichak, Patna	639 (10), Dated 12.3.2011	75.99			25.07.2012	45.039	Att