

**BIHAR MEDICAL SEERVICES & INFRASTRUCTURE CORPORATION LIMITED, PATNA**  
**Progress Report for Infrastructure Scheme/Project as on 1st May 2013**

SL. No.	Name of the Scheme/Project	Administrative Approval		Allotment		Allotment Received By BMSICL		Progress
		Letter No. & Date	Amount (In Lac.)	Letter No & Date	Amount (In Lac.)	Date	Amount (In Lac.)	
1	District Programme Manager Office Cum Residence	600 (10), Dated 20.11.2011	2975	11 (10) Dated 7.12.2011	2975	31.3.2012	2975	Attached