

BIHAR MEDICAL SEERVICES & INFRASTRUCTURE CORPORATION LIMITED, PATNA
Progress Report for Infrastructure Scheme/Project as on 1st May 2013

SL. No.	Name of the Scheme/Project	Administrative Approval		Allotment		Allotment Received By BMSICL		Progress
		Letter No. & Date	Amount (In Lakh)	Letter No & Date	Amount (In Lakh.)	Date	Amount (In Lac.)	
1	Construction of Drug Ware House	599 (10), Dated 29.11.2011	709.05	10 (10) b Dated - 07.12.2011	709.05	14.05.12	709.05	Att.