

PROJECT UNDER 7-Commitement

Auxiliary Nurse Midwifery (A.N.M) (As on 31st October 2016)

S.N	Name of Places	District	Administrative Approval Amount (In Rs. Lakh)	Name of Consultant	Status of DPR	Status of Tender	Date of Receipt of Tender	No. of Bidder Participated	Remarks
1	Arariya	Arariya	630.72	Arch-En-Design	Submitted	Nit-25, Dated-03/08/2016	8 Sep. 2016	5	Financial bid opened on 09.11.2016
2	Farbisganj	Arariya	630.72	M/S Kapoor & Associates	Submitted	Nit-28, Dated-03/08/2016	23.09.2016	7	
3	Arwal Sadar	Arwal	630.72	Arch-En-Design	Submitted	Nit-25, Dated-03/08/2016	8 Sep. 2016	3	
4	Manjhaul	Begusarai	630.72	-	-	-	-		Land not available
5	Bakhri	Begusarai	630.72	-	-	-	-		Land not available
6	Teghra	Begusarai	630.72	EDMAC	Not Submitted	-	-		Allotted Land is disputed.
7	Kahalgaon	Bhagalpur	630.72	Decoarch	Submitted	Nit-28, Dated-03/08/2016	23.09.2016	4	
8	Navgachia	Bhagalpur	630.72	-	-	-	-		Land not available
9	Jagdispur	Bhojpur	630.72	Sen & Lall	Submitted	Nit-28, Dated-03/08/2016	23.09.2016	8	
10	Piro	Bhojpur	630.72	Sen & Lall	Submitted	Nit-38, Dated-27/10/2016	16-12-2016		
11	Dumrao	Buxar	630.72	-	-	-	-		Available land is of animal husbandry Deptt., Clearence is required.
12	Biraul	Darbhanga	630.72	Mass-N-Void	Submitted	Nit-38, Dated-27/10/2016	16-12-2016		
13	Areraj	East Champaran	630.72	Mass-N-Void	Submitted	Nit-38, Dated-27/10/2016	16-12-2016		
14	Raxaul	East Champaran	630.72	-	-	-	-		Land not available
15	Sikarhana	East Champaran	630.72	-	-	-	-		Land not available
16	Chakia	East Champaran	630.72	-	-	-	-		Land not available
17	Pakri Dayal	East Champaran	630.72	Mass-N-Void	Submitted	Nit-38, Dated-27/10/2016	16-12-2016		
18	Neemchak Bathani	Gaya	630.72	Sen & Lall	Submitted	Nit-28, Dated-03/08/2016	23.09.2016	3	
19	Sherghati	Gaya	630.72	Sen & Lall	Submitted	Nit-28, Dated-03/08/2016	23.09.2016	9	

S.N	Name of Places	District	Administrative Approval Amount (In Rs. Lakh)	Name of Consultant	Status of DPR	Status of Tender	Date of Receipt of Tender	No. of Bidder Participated	Remarks
20	Tekari	Gaya	630.72	Sen & Lall	Submitted	Nit-38, Dated-27/10/2016	16-12-2016		
21	Baliya	Begusarai	630.72	-	-	-	-		Land not Available
22	Gopalganj	Gopalganj (Land available in phulwaria Refferal hospital)	630.72	-	-	-	-		DPR order to be given
23	Barsoi	Katihar	630.72	-	-	-	-		Land not Available
24	Manihari	Katihar	630.72	EDMAC	Submitted	Nit-28, Dated-03/08/2016	23.09.2016	6	
25	Gogari	Khagaria	630.72	EDMAC	Submitted	Nit-38, Dated-27/10/2016	16-12-2016		
26	Madhepura	Madhepura	630.72	-	-	-	-		Land is available in campus of Keshav Balika High School, Madhepura Clearance is required.
27	Uda Kishanganj	Madhepura	630.72	EDMAC	Submitted	Nit-28, Dated-03/08/2016	23.09.2016	2	
28	Jainagar	Madhubani	630.72	M/s Mass N Void	Submitted	Nit-28, Dated-03/08/2016	23.09.2016	3	

S.N	Name of Places	District	Administrative Approval Amount (In Rs. Lakh)	Name of Consultant	Status of DPR	Status of Tender	Date of Receipt of Tender	No. of Bidder Participated	Remarks
29	Benipatti	Madhubani	630.72	M/s Mass N Void	Submitted	Nit-28, Dated-03/08/2016	23.09.2016	2	
30	Jhanjharpur	Madhubani	630.72	M/s Mass N Void	Submitted	Nit-28, Dated-03/08/2016	23.09.2016	4	
31	Phulparas	Madhubani	630.72	M/s Mass N Void	Submitted	Nit-28, Dated-03/08/2016	23.09.2016	4	
32	Haveli Khargpur	Munger	630.72	Decoarch	Submitted	Nit-28, Dated-03/08/2016	23.09.2016	7	
33	Tarapur	Munger	630.72	Decoarch	Submitted	Nit-28, Dated-03/08/2016	23.09.2016	5	
34	Benipur	Darbhanga	630.72	EDMAC	Submitted	Nit-38, Dated-27/10/2016	16-12-2016		
35	Paliganj	Patna	630.72	Sen & Lall	Submitted	Nit-38, Dated-27/10/2016	16-12-2016		
36	Banmankhi	Purnea	630.72	Decoarch	Submitted	Nit-28, Dated-03/08/2016	23.09.2016	8	
37	Dhamdaha	Purnea	630.72	Decoarch	Submitted	Nit-28, Dated-03/08/2016	23.09.2016	4	
38	Vayasi	Purnea	630.72	Decoarch	Submitted	Nit-38, Dated-27/10/2016	16-12-2016		
39	Bikramganj	Rohtas	630.72	Sen & Lall	Submitted	Nit-28, Dated-03/08/2016	23.09.2016	9	
40	Simri Bakhtiyarpur	Saharsa	630.72	EDMAC	Submitted	Nit-28, Dated-03/08/2016	23.09.2016	4	
41	Dalsinghsarai	Samastipur	630.72	EDMAC	Submitted	Nit-28, Dated-03/08/2016	23.09.2016	8	
42	Patori	Samastipur	630.72	EDMAC	Submitted	Nit-28, Dated-03/08/2016	23.09.2016	5	
43	Rosara	Samastipur	630.72	-	-	-	-		Land not Available
44	Madhaura	Saran	630.72	M/S Kapoor & Associates	Submitted	Nit-28, Dated-03/08/2016	23.09.2016	2	
45	Sonpur	Saran	630.72	M/S Kapoor & Associates	Submitted	Nit-28, Dated-03/08/2016	23.09.2016	5	
46	Belsand	Sitamarhi	630.72	-	-	-	-		Land made available on 09/09/2016, DPR order to be given.

S.N	Name of Places	District	Administrative Approval Amount (In Rs. Lakh)	Name of Consultant	Status of DPR	Status of Tender	Date of Receipt of Tender	No. of Bidder Participated	Remarks
47	Pupari	Sitamarhi	630.72	-	-	-	-		Land made available on 09/09/2016, DPR order to be given.
48	Supaul	Supaul	630.72	EDMAC	Submitted	Nit-38, Dated-27/10/2016	16-12-2016		
49	Virpur	Supaul	630.72	M/S Kapoor & Associates	Submitted	Nit-28, Dated-03/08/2016	23.09.2016	8	
50	Nirmali	Supaul	630.72	M/S Kapoor & Associates	Submitted	Nit-28, Dated-03/08/2016	23.09.2016	7	
51	Mahnar	Vaishali	630.72	M/S Kapoor & Associates	Submitted	Nit-38, Dated-27/10/2016	16-12-2016		
52	Mahua (CHC Rajapakar)	Vaishali	630.72	Arch-En-Design	Submitted	Nit-38, Dated-27/10/2016	16-12-2016		
53	Bagha	West Champaran	630.72	M/s Mass N Void	Submitted	Nit-28, Dated-03/08/2016	23.09.2016	5	
54	Narkatiyaganj	West Champaran	630.72	M/s Mass N Void	Submitted	Nit-28, Dated-03/08/2016	23.09.2016	6	
Total			34058.88						

Sl. No.	Abstract		
1	Tender Invited	27+12=39	Tender decided-0
2	DPR in process/Ready	0	
3	Land not available	12	Manjhaul, Bakhri, Teghra, Naugacchiya, Dumraon, Raxaul, Sikrahna, Chakiya, Balia, Barsoi, Madhepura, Rosra,
4	DPR order to be given	3	Pupri , Belsand, Gopalganj
5	Total no. of Places	54	

PROJECT UNDER 7-Commitement

General Nurse Midwifery (G.N.M) (As on 31st October 2016)

S.N	District	Place of construction	Administrative Approval Amount (In Rs. Lakh)	Name of Consultant	Status of DPR	Status of Tender	Date of Receipt of Tender	No. of Bidder Participate	Remarks
1	Arariya	Arariya	1335.38	Arch-N-Design	Submitted	NIT-25, Dated-3/8/2016	8 Sep. 2016	5	Financial bid opened on 09.11.2016
2	Arwal	Sadar Hospital	1335.38	Arch-N-Design	Submitted	NIT-25, Dated-3/8/2016	8 Sep. 2016	3	Technical evaluation under process, certificate sent for verification
3	Aurangabad	Sadar Hospital	1335.38	Arch-N-Design	Submitted	NIT-25, Dated-3/8/2016	8 Sep. 2016	6	Technical evaluation under process, certificate sent for verification
4	Begusarai	Bisnupur	1335.38	DDF	-	-	-		Land not available (identified in village Bisunpur but proposal not received from District)
5	Bhabhua	Barka Katra	1335.38	DDF	Submitted	Nit-38, Dated-27/10/2016	16-12-2016		
6	Bhojpur	Sadar Hospital	1335.38	Arch-N-Design	Submitted	NIT-25, Dated-3/8/2016	8 Sep. 2016	2	Single financial bid, retender to be invited
7	Gopalganj	SDH, Hathua	1335.38	Design Associates	Submitted	Nit-38, Dated-27/10/2016	16-12-2016		
8	Katihar	Sadar Hospital	1335.38	Arch-N-Design	Submitted	NIT-25, Dated-3/8/2016	8 Sep. 2016	6	Financial bid opened on 09.11.2016
9	Khagaria	Old Subdivisional Hospital	1335.38	Arch-N-Design	Submitted	NIT-25, Dated-3/8/2016	8 Sep. 2016	3	Financial bid opened on 09.11.2016

S.N	District	Place of construction	Administrative Approval Amount (In Rs. Lakh)	Name of Consultant	Status of DPR	Status of Tender	Date of Receipt of Tender	No. of Bidder Participate	Remarks
10	Lakhisarai	Balguddar Ashokdham	1335.38	EDMAC	Submitted	Nit-38, Dated-27/10/2016	16-12-2016		
11	Madhubani	Sadar Hospital	1335.38	-	-	-	-		Land not available
12	Munger	Leprosy Hospital Munger	1335.38	Arch-N-Design	Submitted	NIT-25, Dated-3/8/2016	8 Sep. 2016	8	Financial bid opened on 09.11.2016
13	Nawada	Budhaul	1335.38	Arch-N-Design	Submitted	Nit-38, Dated-27/10/2016	16-12-2016		
14	Samastipur	-	1335.38	-	-	-	-		To be constructed with Medical College
15	Sheohar	Sadar Hospital	1335.38	-	-	-	-		Land not available
16	Sitamarhi	Sadar Hospital	1335.38	-	-	-	-		Land made available on 09/09/2016, DPR order to be given.
17	Siwan	SDH Mahrajganj	1335.38	Mass-N-Void	In Process	Nit-38, Dated-27/10/2016	16-12-2016		
18	Supaul	Kharail	1335.38	EDMAC	Submitted	Nit-38, Dated-27/10/2016	16-12-2016		
19	Vaishali	CHC Rajapakar	1335.38	Arch-N-Design	In Process	Nit-38, Dated-27/10/2016	16-12-2016		

S.N	District	Place of construction	Administrative Approval Amount (In Rs. Lakh)	Name of Consultant	Status of DPR	Status of Tender	Date of Receipt of Tender	No. of Bidder Participate	Remarks
20	East Champaran	Sadar Hospital	1335.38	Design Associates	Submitted	Nit-38, Dated-27/10/2016	16-12-2016		
21	Jamui	Vill-Amarth	1335.38	Arch-N-Design	In Process	Nit-38, Dated-27/10/2016	16-12-2016		
22	Kishanganj	Sadar Hospital	1335.38	-	-	-	-		Land not available
23	Nalanda	Devisarai	1335.38	Arch-N-Design	In Process	-	-		Available land is not sufficient for construction
Total			30713.74						

Sl. No.	Abstract		
1	Total no. of Places	23	Tender decided-0
2	Tender Invited	7+9=16	Araria, Arwal, Aurangabad, Bhojpur, Katihar, Khagaria, Munger, Vaishali, Jamui, Nawada, East Champaran, Siwan, Kaimur, Gopalganj, Lakhisarai and Supaul
3	DPR in process/Ready	0	
4	DPR order to be given	1	Sitamarhi
5	Land not available	5	Begusarai, Madhubani, Sheohar, Kishanganj and Nalanda
6	Will be Constructed Medical College	1	Samastipur (After finalization of land)

PROJECT UNDER 7-Commitement

Para Medical Institute (As on 31st October 2016)

S.N	District	Place of construction	Administrative Approval Amount (In Rs. Lakh)	Name of Consultant	Status of DPR	Status of Tender	Date of Receipt of Tender	No. of Bidder Participate	Remarks
1	Arariya	Arariya	998.00	Arch-En-Design	Submitted	NIT-25, Dated-03/08/2016	8 Sep. 2016	5	Financial bid opened on 09.11.2016
2	Arwal	Sadar Hospital	998.00	Arch-En-Design	Submitted	NIT-25, Dated-03/08/2016	8 Sep. 2016	5	Technical evaluation under process, certificate sent for verification
3	Aurangabad	Sadar Hospital	998.00	Arch-En-Design	Submitted	NIT-25, Dated-03/08/2016	8 Sep. 2016	6	Technical evaluation under process, certificate sent for verification
4	Banka	Sadar Hospital (Old Campus)	998.00	Designer's Wing	Submitted	NIT-27, Dated-03/08/2016	16 Sep. 2016	9	
5	Begusarai	Sherpur	998.00	DDF	-	-	-		Land not available (identified in village Bisunpur but proposal not received from District)
6	Bhabhua	Sarang	998.00	DDF	In Process	-	-		Land provided is without approach road, DM requested to provide alternative land.
7	Bhojpur	Sadar Hospital	998.00	Arch-En-Design	Submitted	NIT-25, Dated-03/08/2016	8 Sep. 2016	2	Single financial bid retender to be invited
8	Buxar	Sadar Hospital	998.00	Designer's Wing	Submitted	NIT-27, Dated-03/08/2016	16 Sep. 2016	8	
9	East Champaran	Sadar Hospital	998.00	Design Associates Inc.	Submitted	Nit-38, Dated-27/10/2016	16-12-2016		
10	Gopalganj	Sadar Hospital	998.00	Designer's Wing	Submitted	NIT-27, Dated-03/08/2016	16 Sep. 2016	4	
11	Jamui	Vill-Amrath	998.00	Arch-En-Design	Submitted	Nit-38, Dated-27/10/2016	16-12-2016		
12	Jehanabad	Vill-Jamuawan	998.00	Designer's Wing	Submitted	Nit-38, Dated-27/10/2016	16-12-2016		

S.N	District	Place of construction	Administrative Approval Amount (In Rs. Lakh)	Name of Consultant	Status of DPR	Status of Tender	Date of Receipt of Tender	No. of Bidder Participate	Remarks
13	Katihar	Sadar Hospital	998.00	Arch-En-Design	Submitted	NIT-25, Dated-03/08/2016	8 Sep. 2016	6	Financial bid opened on 09.11.2016
14	Khagaria	Old Subdivisional Hospital	998.00	Arch-En-Design	Submitted	NIT-25, Dated-03/08/2016	8 Sep. 2016	3	Financial bid opened on 09.11.2016
15	Kishanganj	Sadar Hospital	998.00	-	-	-	-		Land not available
16	Lakhisarai	Mesona	998.00	Designer's Wing	Submitted	Nit-38, Dated-27/10/2016	16-12-2016		
17	Madhepura	-	998.00	-	-	-	-		Land is available in campus of Keshav Balika High School, Madhepura. Clearance is required
18	Madhubani	Sadar Hospital	998.00	Designer's Wing	Submitted	NIT-27, Dated-03/08/2016	16 Sep. 2016	4	
19	Munger	Leprosy Hospital Munger	998.00	Arch-En-Design	Submitted	NIT-25, Dated-03/08/2016	8 Sep. 2016	8	Financial bid opened on 09.11.2016
20	Nalanda	Devisarai	998.00	Arch-En-Design	In Process	-	-		Available land is not suitable for Construction
21	Nawada	Budhaul	998.00	Arch-En-Design	Submitted	Nit-38, Dated-27/10/2016	16-12-2016		
22	Purnea	Sadar Hospital Purnea	998.00	Design Associates Inc.	Submitted	Nit-26, Dated-03/08/2016	19.09.2016	8	
23	Rohtas	Sadar Hospital	998.00	Designer's Wing	Submitted	NIT-27, Dated-03/08/2016	16 Sep. 2016	6	
24	Saharsa	Sadar Hospital	998.00	Designer's Wing	Submitted	NIT-27, Dated-03/08/2016	16 Sep. 2016	7	
25	Samastipur	-	998.00	DDF	Submitted	-	-		To be constructed with medical college
26	Saran	Sadar Hospital Chhapra	998.00	EDMAC	Submitted	Nit-38, Dated-27/10/2016	16-12-2016		
27	Seikhpura	Awadhe (In back of HSC)	998.00	-	-	-	-		DPR order to be given
28	Sheohar	Sadar Hospital	998.00	-	-	-	-		Land not available

S.N	District	Place of construction	Administrative Approval Amount (In Rs. Lakh)	Name of Consultant	Status of DPR	Status of Tender	Date of Receipt of Tender	No. of Bidder Participate	Remarks
29	Sitamarhi	Sadar Hospital	998.00	-	-	-	-		Land made available on 09/09/2016, DPR order to be given
30	Siwan	Sub-Divisional hospital, Maharajganj	998.00	Mass-N-Void	Submitted	Nit-38, Dated-27/10/2016	16-12-2016		
31	Supaul	Supaul	998.00	Mass-N-Void	Submitted	Nit-38, Dated-27/10/2016	16-12-2016		
32	Vaishali	Rajapakar	998.00	Arch-En-Design	Submitted	Nit-38, Dated-27/10/2016	16-12-2016		
33	West Champaran	Sadar Hospital	998.00	DDF	Submitted	Nit-15, Dated-10/06/2016	15/7/2016	3	Financial bid opened, L&T is lowest bidder.
		Total	32934.00						

Sl. No.	Abstract		
1	Tender Invited	15+9=24	Tender decided-1 (West Champaran)
2	DPR in process/Ready	0	
3	DPR order to be given	2	Sheikhpura & Sitamarhi
4	Land not available	6	Begusarai, Kishanganj, Madhepura, Nalanda, Sheikhpura, sheohar
5	Will be constructed with Medical College	1	Samastipur (After land is cleared)
6	Total no. of Project	33	

PROJECT UNDER 7-Commitement

B.Sc Nursing College (As on 15th November 2016)

S.N	Name of Places	District	Administrative Approval Amount (In Rs. Lakh)	Name of Consultant	Status of DPR	Status of Tender	Date of Receipt of Tender	No. of Bidder Participate	Remarks
1	PMCH, Patna	Patna	2649.76	Suresh Goel & Associates	Submitted	Nit-26, Dated-03/08/2016	19 Sep. 2016	10	Financial bid will be opened on 15 Nov. 2016
2	DMCH, Laheriasarai	Darbhanga	2649.76	Suresh Goel & Associates	Submitted	Nit-26, Dated-03/08/2016	19 Sep. 2016	6	Financial bid will be opened on 15 Nov. 2016
3	SKMCH, Muzaffarpur	Muzaffarpur	2649.76	DDF	Submitted	Nit-26, Dated-03/08/2016	19 Sep. 2016	4	Financial bid opened on 04.11.2016
4	ANMMCH, Gaya	Gaya	2649.76	Design Associate Inc.	Submitted	Nit-26, Dated-03/08/2016	19 Sep. 2016	6	Financial bid will be opened on 15 Nov. 2016
5	JLNMCH, Bhagalpur	Bhagalpur	2649.76	Arch-En-Design	Submitted	Nit-26, Dated-03/08/2016	19 Sep. 2016	6	Technical bid evaluated, clarificated asked finacial bid will be opened by 14 Nov. 2016
6	Vardhaman Ayurvedigyan Sansthan, Pawapuri	Nalanda	2649.76	Arch-En-Design	Submitted	Nit-26, Dated-03/08/2016	19 Sep. 2016	5	Financial bid will be opened on 15 Nov. 2016
7	Govt. Medical College, Bettiah	Bettiah	2649.76	DDF	Submitted	Nit-15, Dated-10/06/2016	15.07.2016	3	LOA issued on 05/11/2016
8	Govt. Medical College, Madhepura	Madhepura	2649.76	EDMAC	In Process	-	-		
9	Govt. Medical College, Purnea (Sadar Hospital Campus)	Purnea	2649.76	Design Associate Inc.	Submitted	Nit-26, Dated-03/08/2016	19 Sep. 2016	8	Financial bid will be opened on 15 Nov. 2016

10	Govt. Medical College, Chhapra	Chhapra	2649.76	Suresh Goel & Associates	In Process	-	-		Land is not yet cleared from Chapra University
11	Govt. Medical College, Samastipur	Samastipur	2649.76	DDF	Submitted	-	-		Clearance of land is required
12	Govt. Medical College, Mahua	Vaishali	2649.76	-	-	-	-		Land identified in Mahua, DPR order to be given
13	Govt. Medical College, Begusarai	Begusarai	2649.76						Land identified
14	Govt. Medical College, Ara	Bhojpur	2649.76						Land identified, DPR order to be given
15	Govt. Medical College, Sitamarhi	Sitamarhi	2649.76						Land not available
16	Govt. Medical College, Madhubani	Madhubani	2649.76						Land identified
Total			42396.16						

Sl. No.	Abstract		
1	Tender Invited	8	Tender decided-1 (West Champaran)
2	Tender to be invited	0	
3	DPR order to be given	2	Bhojpur, Vaishali
4	DPR in process	1	Madhepura
5	Land clearance required	4	Chapra, Samastipur, Begusarai, Madhubani
6	Land not available	1	Sitamarhi
7	Total no. of Projects	16	

Note:-8 Nos. Bsc Nursing College & Hostel tender will be decided by 15 Nov. 2016 valueing Rs. 211 cr.